
 

 

 
 

 
 

TOWN OF SHREWSBURY 
100 Maple Ave 

Shrewsbury, Massachusetts 01545-5338 
 

MINUTES 
March 23, 2021 

 
Important Notice: Pursuant to Governor Baker’s March 12, 2020 Order Suspending Certain 
Provisions of the Open Meeting Law, G.L. c. 30A, §18, and the Governor’s March 15, 2020 Order 
imposing strict limitations on the number of people that may gather in one place, this meeting of the 
Beal Early Childhood Center Building Committee will be conducted via remote participation to 
the greatest extent possible. All meetings and hearings listed in the agenda will also be done so 
through remote participation. Specific information and the general guidelines for remote participation 
by members of the public and/or parties with a right and/or requirement to attend this meeting can be 
found on the town’s website, at www.shrewsburyma.gov/coronavirus. For this meeting, members of 
the public who wish to listen or watch the meeting may do so by dialing [1 919-525-2192] and 
entering the following pin: [572 084 810#] or visiting www.shrewsburymediaconnection.org. No in-
person attendance of members of the public will be permitted, but every effort will be made to ensure 
that the public can adequately access the proceedings in real time, via technological means. In the 
event that we are unable to do so, despite best efforts, we will post on the town's website an audio or 
video recording, transcript, or other comprehensive record of proceedings as soon as possible after 
the meeting.  
 
Present: Mr. Girardi, Ms. Boucher, Mr. Baldinger, Mr. Cox, Mr. Collins, Ms. Fryc, Mr. Mizikar, Dr. 
Sawyer, Mr. Cox, Mr. Lebeaux 
Also Present: Ms. Deborah Shaer and Mr. Walter Hartley of PMA Consultants, LLC, Mr. Sean 
Brenann of Lamoureaux Pagano Associates, Mr. Frank Payeur and Mr. Dave Fontaine Jr. of Fontaine 
Brothers 
 

1. 6:00 pm: Call to Order 

Mr. Lebeaux called meeting to order at 6pm and read remote script verbatim.  

2. Meeting Minutes: February 23, 2021 

Mr. Lebeaux abstained since he wasn’t a member at last meeting. On a motion by Ms. Fryc, 
seconded by Mr. Mizikar, on a roll call vote, Mr. Girardi-yes, Ms. Boucher-yes, Mr. Baldinger-
yes, Mr. Collins-yes, Ms. Fryc-yes, Mr. Mizikar-yes, Dr. Sawyer-yes, Mr. Cox-yes, Mr. 
Lebeaux-yes, the committee unanimously voted to approve the minutes as written.  

3. Project Financial Documentation Review 

a. Review and act on the following Project Change Order: 

i. Change Order in the amount of $147,880.00 for Expanded Lake 
Street Paving 

BEAL EARLY CHILDHOOD 
CENTER BUILDING COMMITTEE 

TELEPHONE: (508) 841-8508 
FAX: (508) 842-0587 



 

 

Mr. Hartley briefed the committee on the change order. Mr. Mizikar stated that the MSBA 
doesn’t participate in this scope of work. This would complete the paving for the project. On a 
motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Girardi-yes, Ms. Boucher-
yes, Mr. Baldinger-yes, Mr. Collins-yes, Ms. Fryc-yes, Mr. Mizikar-yes, Dr. Sawyer-yes, Mr. 
Cox-yes, Mr. Lebeaux-yes, the committee unanimously voted to approve the change order for 
expanded lake street paving.  

b. Review and act on the following Fontaine Bros., Inc. Change Orders: 

i. Change Order 007 dated March 16, 2021 : $18,073.00 increase to the 
GMP (draw down on Owner’s Contingency) 

ii. Change Order 007A dated March 16, 2021 : $0.00 increase to the 
GMP (draw down on existing GMP Allowances, Holds and/or CM 
Contingency) 

Mr. Hartley reviewed the scope included within the change orders. On a motion by Ms. Fryc, 
seconded by Mr. Mizikar, on a roll call vote, Mr. Girardi-yes, Ms. Boucher-yes, Mr. Baldinger-
yes, Mr. Collins-yes, Ms. Fryc-yes, Mr. Mizikar-yes, Dr. Sawyer-yes, Mr. Cox-yes, Mr. 
Lebeaux-yes, the committee unanimously voted to approve Change Order 007 & Change Order 
007A.  

c. Review and act on the following LPAA Contract Amendments: 

i. Amendment No. 008 dated March 15, 2021: $17,295.00: SGH 
investigation and reporting on concrete SOD delamination issue. Issue 
addressed and resolved 

ii. Amendment No. 009 dated March 16, 2021: $37,050.00: BlueLine 
Design coordination and receiving of FF&E furniture. 

Mr. Brennan reviewed the details of the amendments. On a motion by Ms. Fryc, seconded by 
Mr. Mizikar, on a roll call vote, Mr. Girardi-yes, Ms. Boucher-yes, Mr. Baldinger-yes, Mr. 
Collins-yes, Ms. Fryc-yes, Mr. Mizikar-yes, Dr. Sawyer-yes, Mr. Cox-yes, Mr. Lebeaux-yes, the 
committee unanimously voted to approve Amendment No. 008 and Amendment No. 009.   

d. Review and act on the following bill schedules and warrants: 

Vendor/Expense/Item Amount
Fontaine Brothers Inc., Requisition No. 025 $1,976,476.00
LPAA, Inc. Inv. 1717-2102 $69,545.00
PMA Consultants LLC Invoice # 04110-45 $57,222.43
AppGeo Invoice 90000008 $7,157.50  

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Girardi-yes, Ms. 
Boucher-yes, Mr. Baldinger-yes, Mr. Collins-yes, Ms. Fryc-yes, Mr. Mizikar-yes, Dr. Sawyer-
yes, Mr. Cox-yes, Mr. Lebeaux-yes, the committee unanimously voted to approve the bills as 
presented.  

4. Hear reports, review and act on the following matters: 

a. Report from the Owner’s Project Manager 

i. Project Financials 
Ms. Shaer reviewed the budget summary to date.  
 



 

 

b. Report from the Architect 

i. Project Update 

Mr. Brennan stated that a lot of site features going in right now. The planters are currently being 
set for the garden program. Mr. Brennan invited members of the committee on a tour of the 
building.  

c. Report from the Construction Manager 

i. Schedule Update 

ii. Construction Progress 

Mr. Payeur stated that mechanical systems will be fired up next week. Trees are starting to arrive 
and they are working on irrigation and pushing for a May 28th completion. The committee 
thanked Fontaine for their diligent work thus far. 

5. Set date for next meeting 

a. Tuesday April 27, 2021 – 6:00 PM 

6. Adjourn 

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Girardi-yes, Ms. 
Boucher-yes, Mr. Baldinger-yes, Mr. Collins-yes, Ms. Fryc-yes, Mr. Mizikar-yes, Dr. Sawyer-
yes, Mr. Cox-yes, Mr. Lebeaux-yes, the committee unanimously voted to adjourn at 6:33 pm. \ 

 

Respectfully Submitted, 
 
 
 
 
 

Valerie B. Clemmey 
Administrative Assistant 

 

Referenced Materials  

Minutes and Bill Schedules as noted above 
3/23/21 Budget Summary 
3/23/21 Project Schedule 
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Start Finish Actual Start Actual Finish Calendar Notes / Impacts

SUBM-1240 P&S HVAC Duct Product Data / Shop Drawings 30 0 104 11/23/19 A 3/5/20 A 11/23/19 3/5/20 7D - No Hol (MS Cal)

SUBM-1280 P&S RTU Product Data / Shop Drawings 30 0 104 11/23/19 A 3/5/20 A 11/23/19 3/5/20 7D - No Hol (MS Cal)

SUBM-2060 P&S Boilers Product Data / Shop Drawings 30 0 36 11/23/19 A 12/28/19 A 11/23/19 12/28/19 7D - No Hol (MS Cal)

SUBM-2110 P&S Unit Heater Product Data / Shop Drawings 30 0 62 11/23/19 A 1/23/20 A 11/23/19 1/23/20 7D - No Hol (MS Cal)

SUBM-2140 P&S Condensing Units Product Data / Shop Drawings 30 0 119 11/23/19 A 3/20/20 A 11/23/19 3/20/20 7D - No Hol (MS Cal)

SUBM-2120 R&A Unit Heater Product Data / Shop Drawings 21 0 60 11/25/19 A 1/23/20 A 11/25/19 1/23/20 7D - No Hol (MS Cal)

SUBM-2150 R&A Condensing Units Product Data / Shop Drawings 21 0 117 11/25/19 A 3/20/20 A 11/25/19 3/20/20 7D - No Hol (MS Cal)

SUBM-2070 R&A Boilers Product Data / Shop Drawings 21 0 19 12/30/19 A 1/17/20 A 12/30/19 1/17/20 7D - No Hol (MS Cal)

SUBM-1830 Fabricate & Deliver Boilers 90 0 193 1/17/20 A 7/27/20 A 1/17/20 7/27/20 7D - No Hol (MS Cal)

SUBM-1840 Fabricate & Deliver Unit Heaters 90 0 362 1/23/20 A 1/18/21 A 1/23/20 1/18/21 7D - No Hol (MS Cal)

SUBM-1250 R&A HVAC Duct Product Data / Shop Drawings 21 0 8 3/5/20 A 3/12/20 A 3/5/20 3/12/20 7D - No Hol (MS Cal)

SUBM-1290 R&A RTU Equipment Product Data / Shop Drawings 21 0 68 3/5/20 A 5/11/20 A 3/5/20 5/11/20 7D - No Hol (MS Cal)

SUBM-2100 Fabricate & Deliver HVAC Ductwork 30 0 76 3/12/20 A 5/26/20 A 3/12/20 5/26/20 7D - No Hol (MS Cal)

SUBM-2170 Fabricate & Deliver Condensing Units 90 0 193 3/20/20 A 9/28/20 A 3/20/20 9/28/20 7D - No Hol (MS Cal)

SUBM-1270 Fabricate & Deliver RTUs 90 0 142 5/12/20 A 9/30/20 A 5/12/20 9/30/20 7D - No Hol (MS Cal)

ElectricalElectrical 411 20 465 7 11/23/19 A 3/21/21 11/23/19 7D - No Hol (MS Cal)

SUBM-1300 P&S Electrical Switchboard Product Data / Shop Drawings 30 0 111 11/23/19 A 3/12/20 A 11/23/19 3/12/20 7D - No Hol (MS Cal)

SUBM-1310 P&S Electrical Lighting Product Data / Shop Drawings 30 0 111 11/23/19 A 3/12/20 A 11/23/19 3/12/20 7D - No Hol (MS Cal)

SUBM-2010 P&S Electrical Generator Product Data / Shop Drawings 30 0 111 11/23/19 A 3/12/20 A 11/23/19 3/12/20 7D - No Hol (MS Cal)

SUBM-1320 R&A Electrical Switchboard Product Data / Shop Drawings 21 0 9 3/12/20 A 3/20/20 A 3/12/20 3/20/20 7D - No Hol (MS Cal)

SUBM-1330 R&A Electrical Lighting Product Data / Shop Drawings 21 0 134 3/12/20 A 7/23/20 A 3/12/20 7/23/20 7D - No Hol (MS Cal)

SUBM-2020 R&A Electrical Generator Product Data / Shop Drawings 21 0 9 3/12/20 A 3/20/20 A 3/12/20 3/20/20 7D - No Hol (MS Cal)

SUBM-1340 Fabricate & Deliver Electrical Switchboards 90 0 151 3/20/20 A 8/17/20 A 3/20/20 8/17/20 7D - No Hol (MS Cal)

SUBM-2040 Fabricate & Deliver Electrical Generator 90 20 344 7 3/23/20 A 3/21/21 3/23/20 7D - No Hol (MS Cal)

SUBM-1350 Fabricate & Deliver Lighting Fixtures 120 0 194 7/23/20 A 2/1/21 A 7/23/20 2/1/21 7D - No Hol (MS Cal)

CommunicationsCommunications 152 0 389 11/23/19 A 12/15/20 A 11/23/19 12/15/20 7D - No Hol (MS Cal)

SUBM-1360 P&S Communications System Product Data / Shop Drawings 60 0 105 11/23/19 A 3/6/20 A 11/23/19 3/6/20 7D - No Hol (MS Cal)

SUBM-1370 R&A Communications System Product Data / Shop Drawings 21 0 285 3/6/20 A 12/15/20 A 3/6/20 12/15/20 7D - No Hol (MS Cal)

Electronic Safety & SecurityElectronic Safety & Security 152 0 322 11/23/19 A 10/9/20 A 11/23/19 10/9/20 7D - No Hol (MS Cal)

SUBM-1850 P&S Fire Alarm Product Data / Shop Drawings 60 0 119 11/23/19 A 3/20/20 A 11/23/19 3/20/20 7D - No Hol (MS Cal)

SUBM-1860 R&A Fire Alarm Product Data / Shop Drawings 21 0 204 3/20/20 A 10/9/20 A 3/20/20 10/9/20 7D - No Hol (MS Cal)

Mobilization & Construction StartupMobilization & Construction Startup 26 0 33 6/10/19 A 7/25/19 A 6/10/19 7/25/19 5D - Hol

CSTR-1000 Mobilization 18 0 3 6/10/19 A 6/12/19 A 6/10/19 6/12/19 5D - Hol

CSTR-1020 Establish Project Field Offices 5 0 2 6/10/19 A 6/11/19 A 6/10/19 6/11/19 5D - Hol

CSTR-1005 Stabilized Construction Entrance / Tracking Pad 3 0 4 7/8/19 A 7/11/19 A 7/8/19 7/11/19 5D - Hol

CSTR-1010 Temp Construction Fencing & Signs 3 0 14 7/8/19 A 7/25/19 A 7/8/19 7/25/19 5D - Hol

CSTR-1035 Setup Temporary Power 5 0 5 7/8/19 A 7/12/19 A 7/8/19 7/12/19 5D - Hol

CSTR-1015 Construct Temp Access Road 3 0 1 7/8/19 A 7/8/19 A 7/8/19 7/8/19 5D - Hol

Demolition & Enabling SiteworkDemolition & Enabling Sitework 60 0 78 6/24/19 A 10/11/19 A 6/24/19 10/11/19 5D - Hol

CSTR-1060 Hazardous Material Abatement - Existing Buildings 15 0 30 6/24/19 A 8/5/19 A 6/24/19 8/5/19 5D - Hol

CSTR-1040 Make Safes - Existing Buildings 7 0 7 7/5/19 A 7/15/19 A 7/5/19 7/15/19 5D - Hol

CSTR-1045 Site Demolition & Temp Protection (As Required) 5 0 9 7/8/19 A 7/18/19 A 7/8/19 7/18/19 5D - Hol

CSTR-1025 Establish Erosion & Sedimentation Controls 5 0 18 7/8/19 A 7/31/19 A 7/8/19 7/31/19 5D - Hol

CSTR-1065 Temp Drainage & Sediment Control 2 0 18 7/8/19 A 7/31/19 A 7/8/19 7/31/19 5D - Hol

CSTR-1030 Tree Clearing (As Required) 5 0 6 7/9/19 A 7/16/19 A 7/9/19 7/16/19 5D - Hol

CSTR-1055 Full Depth Reclamation of HMA 3 0 3 7/12/19 A 7/16/19 A 7/12/19 7/16/19 5D - Hol

CSTR-1090 Strip & Stock Loam 3 0 6 7/15/19 A 7/22/19 A 7/15/19 7/22/19 5D - Hol

CSTR-1050 Clearing & Grubbing, Stump Removals 3 0 6 7/22/19 A 7/29/19 A 7/22/19 7/29/19 5D - Hol

CSTR-1080 Demo Existing Buildings 20 0 46 7/22/19 A 9/24/19 A 7/22/19 9/24/19 5D - Hol

CSTR-1100 Site to Subgrade 20 0 20 8/30/19 A 9/27/19 A 8/30/19 9/27/19 5D - Hol

CSTR-1095 Demo / Abate Existing Building (Adjacent to Lake Street) 12 0 28 9/4/19 A 10/11/19 A 9/4/19 10/11/19 5D - Hol

Site UtilitiesSite Utilities 331 24 225 5 1/27/20 A 4/2/21 1/27/20 5D - Hol

CSTR-1070 Water Line (Loop Around Building) - Site Utilities 20 0 89 1/27/20 A 5/29/20 A 1/27/20 5/29/20 5D - Hol

CSTR-1075 Drainage - Site Utilities 20 0 118 1/27/20 A 7/10/20 A 1/27/20 7/10/20 5D - Hol

CSTR-1085 Sewer - Site Utilities 15 0 75 1/27/20 A 5/8/20 A 1/27/20 5/8/20 5D - Hol

CSTR-1135 Fire Protection - Site Utilities 10 0 8 3/1/20 A 3/11/20 A 3/1/20 3/11/20 5D - Hol

CSTR-1200 Excavate & Install Secondary to Exterior Disconnect / Meter - Site Utilities 10 0 36 3/30/20 A 5/18/20 A 3/30/20 5/18/20 5D - Hol

CSTR-1105 Telecom - Site Utilities 15 0 21 3/31/20 A 4/28/20 A 3/31/20 4/28/20 5D - Hol

CSTR-1110 Electrical - Site Utilities 15 0 21 3/31/20 A 4/28/20 A 3/31/20 4/28/20 5D - Hol

CSTR-1140 Concrete Transformer & Generator Pads - Site Utilities 10 0 145 5/18/20 A 12/11/20 A 5/18/20 12/11/20 5D - Hol

CSTR-1115 Kitchen Grease Interceptor - Site Utilities 10 0 4 6/5/20 A 6/10/20 A 6/5/20 6/10/20 5D - Hol

J J J J J J J J J J
2019 2020 2021 2022

P&S HVAC Duct Product Data / Shop Drawings

P&S RTU Product Data / Shop Drawings

P&S Boilers Product Data / Shop Drawings

P&S Unit Heater Product Data / Shop Drawings

P&S Condensing Units Product Data / Shop Drawings

R&A Unit Heater Product Data / Shop Drawings

R&A Condensing Units Product Data / Shop Drawings

R&A Boilers Product Data / Shop Drawings

Fabricate & Deliver Boilers

Fabricate & Deliver Unit Heaters

R&A HVAC Duct Product Data / Shop Drawings

R&A RTU Equipment Product Data / Shop Drawings

Fabricate & Deliver HVAC Ductwork

Fabricate & Deliver Condensing Units

Fabricate & Deliver RTUs

P&S Electrical Switchboard Product Data / Shop Drawings

P&S Electrical Lighting Product Data / Shop Drawings

P&S Electrical Generator Product Data / Shop Drawings

R&A Electrical Switchboard Product Data / Shop Drawings

R&A Electrical Lighting Product Data / Shop Drawings

R&A Electrical Generator Product Data / Shop Drawings

Fabricate & Deliver Electrical Switchboards

Fabricate & Deliver Electrical Generator

Fabricate & Deliver Lighting Fixtures

P&S Communications System Product Data / Shop Drawings

R&A Communications System Product Data / Shop Drawings

P&S Fire Alarm Product Data / Shop Drawings

R&A Fire Alarm Product Data / Shop Drawings

Mobilization

Establish Project Field Offices

Stabilized Construction Entrance / Tracking Pad

Temp Construction Fencing & Signs

Setup Temporary Power

Construct Temp Access Road

Hazardous Material Abatement - Existing Buildings

Make Safes - Existing Buildings

Site Demolition & Temp Protection (As Required)

Establish Erosion & Sedimentation Controls

Temp Drainage & Sediment Control

Tree Clearing (As Required)

Full Depth Reclamation of HMA

Strip & Stock Loam

Clearing & Grubbing, Stump Removals

Demo Existing Buildings

Site to Subgrade

Demo / Abate Existing Building (Adjacent to Lake Street)

Water Line (Loop Around Building) - Site Utilities

Drainage - Site Utilities

Sewer - Site Utilities

Fire Protection - Site Utilities

Excavate & Install Secondary to Exterior Disconnect / Meter - Site Utilities

Telecom - Site Utilities

Electrical - Site Utilities

Concrete Transformer & Generator Pads - Site Utilities

Kitchen Grease Interceptor - Site Utilities
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CSTR-1160 Rig & Set Electrical Utility Transformer - Site Utilities 10 0 6 6/11/20 A 6/18/20 A 6/11/20 6/18/20 5D - Hol

CSTR-1190 Pull & Terminate High Voltage Feeders - Site Utilities 5 0 6 6/11/20 A 6/18/20 A 6/11/20 6/18/20 5D - Hol

CSTR-1130 Gas Main - Site Utilities 10 0 1 7/8/20 A 7/8/20 A 7/8/20 7/8/20 5D - Hol

CSTR-2250 Make Final Connections to Building - Site Utilities 10 10 0 19 3/2/21 3/15/21 5D - Hol

CSTR-1570 Rig & Set Electrical Generator - Site Utilities 10 10 0 5 3/22/21 4/2/21 5D - Hol

Lake Street RealignmentLake Street Realignment 431 2 279 148 9/16/19 A 4/2/21 9/16/19

CSTR-1120 Install Water Line, Backfill - Lake Street 12 0 20 9/16/19 A 10/11/19 A 9/16/19 10/11/19 5D - Hol

CSTR-1125 Install Drainage, Backfill - Lake Street 12 0 17 10/9/19 A 10/31/19 A 10/9/19 10/31/19 5D - Hol

CSTR-1150 Excavate & Grade - Lake Street 10 0 10 10/12/19 A 10/25/19 A 10/12/19 10/25/19 5D - Hol

CSTR-1175 Construct Gravel Borrow & Crushed Stone Subbase - Lake Street 8 0 9 10/21/19 A 10/31/19 A 10/21/19 10/31/19 5D - Hol

CSTR-1205 Pave Base Course - Lake Street 3 0 0 11/18/19 A 11/20/19 A 11/18/19 11/20/19 Pave 5D - Hol

CSTR-1225 Loam & Seed - Lake Street 5 0 12 8/17/20 A 10/19/20 A 8/17/20 10/19/20 Landscape 5D - Hol

CSTR-1210 Pave Top Course & HMA Berm - Lake Street 2 0 1 10/7/20 A 10/7/20 A 10/7/20 10/7/20 Pave 5D - Hol

CSTR-1220 Pave HMA Walk - Lake Street 2 0 1 10/7/20 A 10/7/20 A 10/7/20 10/7/20 Pave 5D - Hol

CSTR-1235 Permanent Pavement Markings & Symbols - Lake Street 2 2 0 24 4/1/21 4/2/21 Pave 5D - Hol

Building ConstructionBuilding Construction 532 172 375 0 9/9/19 A 11/1/21 9/9/19

MEP CoordinationMEP Coordination 90 0 117 11/25/19 A 5/12/20 A 11/25/19 5/12/20 5D - Hol

CSTR-1280 MEP Trade Coordination 90 0 117 11/25/19 A 5/12/20 A 11/25/19 5/12/20 5D - Hol

Concrete Retaining WallConcrete Retaining Wall 59 0 81 9/30/19 A 1/24/20 A 9/30/19 1/24/20

CSTR-1145 Excavate & Structural Fill Footings - Retaining Wall 10 0 10 9/30/19 A 10/11/19 A 9/30/19 10/11/19 5D - Hol (No Winter)

CSTR-1155 F/R/P Concrete Footings - Retaining Wall 10 0 4 10/12/19 A 10/18/19 A 10/12/19 10/18/19 5D - Hol (No Winter)

CSTR-1165 F/R/P Concrete Retaining Wall 15 0 43 10/22/19 A 12/23/19 A 10/22/19 12/23/19 5D - Hol

CSTR-1215 Waterproof Retaining Wall 3 0 33 12/9/19 A 1/24/20 A 12/9/19 1/24/20 5D - Hol

CSTR-1230 Backfill - Retaining Wall 8 0 4 12/23/19 A 12/28/19 A 12/23/19 12/28/19 5D - Hol

Concrete FoundationsConcrete Foundations 160 0 184 9/9/19 A 5/28/20 A 9/9/19 5/28/20

Section BSection B 111 0 137 9/9/19 A 3/23/20 A 9/9/19 3/23/20

CSTR-1170 Excavate & Structural Fill Footings - Section B 10 0 20 9/9/19 A 10/4/19 A 9/9/19 10/4/19 5D - Hol

CSTR-1180 F/R/P Concrete Footings - Section B 10 0 9 9/27/19 A 10/9/19 A 9/27/19 10/9/19 5D - Hol

CSTR-1185 F/R/P Interior Piers - Section B 10 0 15 9/27/19 A 10/17/19 A 9/27/19 10/17/19 5D - Hol

CSTR-1195 F/R/P Concrete Foundation Walls  - Section B 10 0 8 10/9/19 A 10/18/19 A 10/9/19 10/18/19 5D - Hol

CSTR-1240 7-Day Cure Foundations  - Section B 7 0 28 10/19/19 A 11/15/19 A 10/19/19 11/15/19 7D - No Hol (MS Cal)

CSTR-1265 Waterproof Foundation Walls  - Section B 3 0 15 10/28/19 A 11/15/19 A 10/28/19 11/15/19 5D - Hol

CSTR-1275 Backfill / Crushed Stone / Structural Fill - Section B 5 0 71 11/25/19 A 3/9/20 A 11/25/19 3/9/20 5D - Hol

CSTR-1245 Underslab Plumbing & Electrical  - Section B 20 0 54 12/16/19 A 3/2/20 A 12/16/19 3/2/20 5D - Hol

CSTR-1310 Vapor Barrier & Rigid Insulation - Section B 2 0 5 3/9/20 A 3/13/20 A 3/9/20 3/13/20 5D - Hol

CSTR-1320 F/R/P Concrete Slab-On-Grade - Section B 10 0 6 3/9/20 A 3/16/20 A 3/9/20 3/16/20 5D - Hol

CSTR-1330 Moisture Barrier Slab-On-Grade - Section B 1 0 5 3/9/20 A 3/13/20 A 3/9/20 3/13/20 5D - Hol

CSTR-1340 7-Day Cure Slab-On-Grade - Section B 7 0 8 3/16/20 A 3/23/20 A 3/16/20 3/23/20 7D - No Hol (MS Cal)

Section CSection C 121 0 142 9/23/19 A 4/13/20 A 9/23/19 4/13/20

CSTR-1250 Excavate & Structural Fill Footings - Section C 10 0 15 9/23/19 A 10/11/19 A 9/23/19 10/11/19 5D - Hol

CSTR-1255 F/R/P Concrete Footings - Section C 10 0 10 10/22/19 A 11/4/19 A 10/22/19 11/4/19 5D - Hol

CSTR-1270 F/R/P Concrete Foundation Walls  - Section C 10 0 32 10/22/19 A 12/6/19 A 10/22/19 12/6/19 5D - Hol

CSTR-1260 F/R/P Interior Piers - Section C 10 0 26 10/22/19 A 11/26/19 A 10/22/19 11/26/19 5D - Hol

CSTR-1285 7-Day Cure Foundations  - Section C 7 0 17 11/27/19 A 12/13/19 A 11/27/19 12/13/19 7D - No Hol (MS Cal)

CSTR-1315 Waterproof Foundation Walls  - Section C 3 0 18 12/23/19 A 1/17/20 A 12/23/19 1/17/20 5D - Hol

CSTR-1290 Underslab Plumbing & Electrical  - Section C 15 0 68 12/23/19 A 3/27/20 A 12/23/19 3/27/20 5D - Hol

CSTR-1335 Backfill / Crushed Stone / Structural Fill - Section C 5 0 7 3/19/20 A 3/27/20 A 3/19/20 3/27/20 5D - Hol

CSTR-1360 Vapor Barrier & Rigid Insulation - Section C 2 0 6 3/26/20 A 4/2/20 A 3/26/20 4/2/20 5D - Hol

CSTR-1370 F/R/P Concrete Slab-On-Grade - Section C 10 0 8 3/26/20 A 4/6/20 A 3/26/20 4/6/20 5D - Hol

CSTR-1385 Moisture Barrier Slab-On-Grade - Section C 1 0 8 3/26/20 A 4/6/20 A 3/26/20 4/6/20 5D - Hol

CSTR-1395 7-Day Cure Slab-On-Grade - Section C 7 0 8 4/6/20 A 4/13/20 A 4/6/20 4/13/20 7D - No Hol (MS Cal)

Section ASection A 122 0 114 12/18/19 A 5/28/20 A 12/18/19 5/28/20

CSTR-1295 Excavate & Structural Fill Footings - Section A 10 0 26 12/18/19 A 1/24/20 A 12/18/19 1/24/20 5D - Hol

CSTR-1300 F/R/P Concrete Footings - Section A 10 0 26 12/18/19 A 1/24/20 A 12/18/19 1/24/20 5D - Hol

CSTR-1305 F/R/P Interior Piers - Section A 10 0 26 12/18/19 A 1/24/20 A 12/18/19 1/24/20 5D - Hol

CSTR-1345 7-Day Cure Foundations  - Section A 7 0 40 12/23/19 A 1/31/20 A 12/23/19 1/31/20 7D - No Hol (MS Cal)

CSTR-1325 F/R/P Concrete Foundation Walls  - Section A 10 0 21 12/26/19 A 1/24/20 A 12/26/19 1/24/20 5D - Hol

CSTR-1350 F/R/P Exterior Piers  - Section A 3 0 17 1/2/20 A 1/24/20 A 1/2/20 1/24/20 5D - Hol

CSTR-1365 Waterproof Foundation Walls  - Section A 3 0 11 1/9/20 A 1/24/20 A 1/9/20 1/24/20 5D - Hol

CSTR-1355 Underslab Plumbing & Electrical  - Section A 15 0 57 1/23/20 A 4/10/20 A 1/23/20 4/10/20 5D - Hol

CSTR-1390 Backfill / Crushed Stone / Structural Fill - Section A 5 0 42 3/9/20 A 5/5/20 A 3/9/20 5/5/20 5D - Hol

J J J J J J J J J J
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Rig & Set Electrical Utility Transformer - Site Utilities

Pull & Terminate High Voltage Feeders - Site Utilities

Gas Main - Site Utilities

Make Final Connections to Building - Site Utilities

Rig & Set Electrical Generator - Site Utilities

Install Water Line, Backfill - Lake Street

Install Drainage, Backfill - Lake Street

Excavate & Grade - Lake Street

Construct Gravel Borrow & Crushed Stone Subbase - Lake Street

Pave Base Course - Lake Street

Loam & Seed - Lake Street

Pave Top Course & HMA Berm - Lake Street

Pave HMA Walk - Lake Street

Permanent Pavement Markings & Symbols - Lake Street

MEP Trade Coordination

Excavate & Structural Fill Footings - Retaining Wall

F/R/P Concrete Footings - Retaining Wall

F/R/P Concrete Retaining Wall

Waterproof Retaining Wall

Backfill - Retaining Wall

Excavate & Structural Fill Footings - Section B

F/R/P Concrete Footings - Section B

F/R/P Interior Piers - Section B

F/R/P Concrete Foundation Walls  - Section B

7-Day Cure Foundations  - Section B

Waterproof Foundation Walls  - Section B

Backfill / Crushed Stone / Structural Fill - Section B

Underslab Plumbing & Electrical  - Section B

Vapor Barrier & Rigid Insulation - Section B

F/R/P Concrete Slab-On-Grade - Section B

Moisture Barrier Slab-On-Grade - Section B

7-Day Cure Slab-On-Grade - Section B

Excavate & Structural Fill Footings - Section C

F/R/P Concrete Footings - Section C

F/R/P Concrete Foundation Walls  - Section C

F/R/P Interior Piers - Section C

7-Day Cure Foundations  - Section C

Waterproof Foundation Walls  - Section C

Underslab Plumbing & Electrical  - Section C

Backfill / Crushed Stone / Structural Fill - Section C

Vapor Barrier & Rigid Insulation - Section C

F/R/P Concrete Slab-On-Grade - Section C

Moisture Barrier Slab-On-Grade - Section C

7-Day Cure Slab-On-Grade - Section C

Excavate & Structural Fill Footings - Section A

F/R/P Concrete Footings - Section A

F/R/P Interior Piers - Section A

7-Day Cure Foundations  - Section A

F/R/P Concrete Foundation Walls  - Section A

F/R/P Exterior Piers  - Section A

Waterproof Foundation Walls  - Section A

Underslab Plumbing & Electrical  - Section A

Backfill / Crushed Stone / Structural Fill - Section A
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CSTR-1400 Vapor Barrier & Rigid Insulation - Section A 3 0 32 3/30/20 A 5/12/20 A 3/30/20 5/12/20 5D - Hol

CSTR-1405 F/R/P Concrete Slab-On-Grade - Section A 15 0 39 3/30/20 A 5/21/20 A 3/30/20 5/21/20 5D - Hol

CSTR-1410 F/R/P Depressed Slabs - Section A 10 0 18 4/21/20 A 5/14/20 A 4/21/20 5/14/20 5D - Hol

CSTR-1425 7-Day Cure Slab-On-Grade - Section A 7 0 8 5/21/20 A 5/28/20 A 5/21/20 5/28/20 7D - No Hol (MS Cal)

CSTR-1420 Moisture Barrier Slab-On-Grade - Section A 1 0 1 5/21/20 A 5/21/20 A 5/21/20 5/21/20 5D - Hol

Structural SteelStructural Steel 115 0 133 1/6/20 A 7/10/20 A 1/6/20 7/10/20 5D - Hol

Section BSection B 101 0 104 1/6/20 A 5/29/20 A 1/6/20 5/29/20 5D - Hol

CSTR-1375 Structural Steel Mobilization 5 0 1 1/6/20 A 1/6/20 A 1/6/20 1/6/20 5D - Hol

CSTR-1380 Erect Structural Steel - Section B 20 0 11 1/6/20 A 1/20/20 A 1/6/20 1/20/20 5D - Hol

CSTR-1415 Metal Decking & Detailing - Section B 10 0 30 1/6/20 A 2/14/20 A 1/6/20 2/14/20 5D - Hol

CSTR-1560 Fireproofing - Section B 10 0 12 5/13/20 A 5/29/20 A 5/13/20 5/29/20 5D - Hol COVID-19 Delay

Section CSection C 76 0 119 1/6/20 A 6/19/20 A 1/6/20 6/19/20 5D - Hol

CSTR-1430 Erect Structural Steel - Section C 20 0 30 1/6/20 A 2/14/20 A 1/6/20 2/14/20 5D - Hol

CSTR-1475 Metal Decking & Detailing - Section C 10 0 46 1/6/20 A 3/9/20 A 1/6/20 3/9/20 5D - Hol

CSTR-1730 Fireproofing - Section C 10 0 15 6/1/20 A 6/19/20 A 6/1/20 6/19/20 5D - Hol COVID-19 Delay

Section ASection A 65 0 113 2/3/20 A 7/10/20 A 2/3/20 7/10/20 5D - Hol

CSTR-1500 Erect Structural Steel - Section A 20 0 10 2/3/20 A 2/14/20 A 2/3/20 2/14/20 5D - Hol

CSTR-1600 Metal Decking & Detailing - Section A 10 0 16 2/17/20 A 3/9/20 A 2/17/20 3/9/20 5D - Hol

CSTR-1950 Fireproofing - Section A 10 0 14 6/22/20 A 7/10/20 A 6/22/20 7/10/20 5D - Hol COVID-19 Delay

Concrete Slabs-on-DeckConcrete Slabs-on-Deck 70 0 20 2/14/20 A 3/12/20 A 2/14/20 3/12/20 5D - Hol

Section BSection B 15 0 12 2/14/20 A 3/2/20 A 2/14/20 3/2/20 5D - Hol

CSTR-1435 MEP Rough Slab-On-Deck - Section B 2 0 6 2/14/20 A 2/21/20 A 2/14/20 2/21/20 5D - Hol

CSTR-1440 F/R/P Slab-On-Deck - Section B 8 0 7 2/14/20 A 2/24/20 A 2/14/20 2/24/20 5D - Hol

CSTR-1455 7-Day Cure Slab-On-Deck - Section B 5 0 6 2/24/20 A 3/2/20 A 2/24/20 3/2/20 5D - Hol

Section CSection C 23 0 14 2/24/20 A 3/12/20 A 2/24/20 3/12/20 5D - Hol

CSTR-1505 MEP Rough Slab-On-Deck - Section C 2 0 8 2/24/20 A 3/4/20 A 2/24/20 3/4/20 5D - Hol

CSTR-1510 F/R/P Slab-On-Deck - Section C 8 0 9 2/24/20 A 3/5/20 A 2/24/20 3/5/20 5D - Hol

CSTR-1565 7-Day Cure Slab-On-Deck - Section C 5 0 6 3/5/20 A 3/12/20 A 3/5/20 3/12/20 5D - Hol

Section ASection A 15 0 14 2/24/20 A 3/12/20 A 2/24/20 3/12/20 5D - Hol

CSTR-1660 MEP Rough Slab-On-Deck - Section A 2 0 8 2/24/20 A 3/4/20 A 2/24/20 3/4/20 5D - Hol

CSTR-1665 F/R/P Slab-On-Deck - Section A 8 0 9 2/24/20 A 3/5/20 A 2/24/20 3/5/20 5D - Hol

CSTR-1735 7-Day Cure Slab-On-Deck - Section A 5 0 6 3/5/20 A 3/12/20 A 3/5/20 3/12/20 5D - Hol

Exterior EnvelopeExterior Envelope 259 15 244 35 3/16/20 A 3/22/21 3/16/20

Section BSection B 249 5 244 36 3/16/20 A 3/8/21 3/16/20

CSTR-1445 Exterior LGMF - Parapet - Section B 15 0 15 3/16/20 A 4/3/20 A 3/16/20 4/3/20 5D - Hol COVID-19 Delay

CSTR-1485 Blocking & Sheathing at Parapet - Section B 10 0 14 4/21/20 A 5/8/20 A 4/21/20 5/8/20 5D - Hol COVID-19 Delay

CSTR-3325 Complete Remaining LGMF - Section B 15 0 31 4/21/20 A 6/3/20 A 4/21/20 6/3/20 5D - Hol COVID-19 Delay

CSTR-1480 Blocking & Sheathing - Section B 10 0 19 5/26/20 A 6/19/20 A 5/26/20 6/19/20 5D - Hol COVID-19 Delay

CSTR-1515 Air / Vapor Barrier - Section B 5 0 22 5/28/20 A 6/28/20 A 5/28/20 6/28/20 5D - Hol COVID-19 Delay

CSTR-3370 Install Temp Windows (As Required) - Section B 10 0 5 6/22/20 A 6/26/20 A 6/22/20 6/26/20 5D - Hol COVID-19 Delay

CSTR-1530 Cast Stone Base, Headers & Sills (0-50%) - Section B 15 0 15 6/24/20 A 7/15/20 A 6/24/20 7/15/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-3320 Cast Stone Base, Headers & Sills (50-100%) - Section B 15 0 16 7/15/20 A 8/5/20 A 7/15/20 8/5/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-1535 Aluminum Wall Panels - Section B 15 0 121 7/22/20 A 1/13/21 A 7/22/20 1/13/21 5D - Hol

CSTR-1525 Rigid Insulation & Brick (0-50%) - Section B 15 0 21 8/3/20 A 8/31/20 A 8/3/20 8/31/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-1640 Windows & Storefronts - Section B 15 0 41 8/27/20 A 10/23/20 A 8/27/20 10/23/20 5D - Hol

CSTR-3310 Rigid Insulation & Brick (50-100%) - Section B 15 0 21 9/1/20 A 9/30/20 A 9/1/20 9/30/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-1745 Finish Caulking Windows - Section B 10 0 75 9/23/20 A 1/11/21 A 9/23/20 1/11/21 5D - Hol

CSTR-1645 Glazed Curtain Wall - Section B 15 0 98 9/24/20 A 2/12/21 A 9/24/20 2/12/21 5D - Hol

CSTR-1795 Exterior Building Finishes - Section B 5 4 99 35 10/8/20 A 3/5/21 10/8/20 5D - Hol

CSTR-1825 Door Hardware - Section B 5 5 0 36 3/2/21 3/8/21 5D - Hol

Section CSection C 209 15 208 35 5/4/20 A 3/22/21 5/4/20

CSTR-1615 Blocking & Sheathing at Parapet - Section C 10 0 10 5/4/20 A 5/15/20 A 5/4/20 5/15/20 5D - Hol COVID-19 Delay

CSTR-1540 Exterior LGMF - Section C 15 0 14 6/8/20 A 6/25/20 A 6/8/20 6/25/20 5D - Hol COVID-19 Delay

CSTR-1610 Blocking & Sheathing - Section C 10 0 14 6/22/20 A 7/10/20 A 6/22/20 7/10/20 5D - Hol COVID-19 Delay

CSTR-1670 Air / Vapor Barrier - Section C 5 0 13 7/6/20 A 7/22/20 A 7/6/20 7/22/20 5D - Hol COVID-19 Delay

CSTR-1690 Cast Stone Base, Headers & Sills (0-50%) - Section C 13 0 23 8/21/20 A 9/23/20 A 8/21/20 9/23/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-1685 Rigid Insulation & Brick (0-50%) - Section C 13 0 15 9/21/20 A 10/9/20 A 9/21/20 10/9/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-3340 Cast Stone Base, Headers & Sills (50-100%) - Section C 12 0 35 9/24/20 A 11/13/20 A 9/24/20 11/13/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-3330 Rigid Insulation & Brick (50-100%) - Section C 12 0 32 10/13/20 A 11/30/20 A 10/13/20 11/30/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-1830 Windows & Storefronts - Section C 15 0 35 10/22/20 A 12/11/20 A 10/22/20 12/11/20 5D - Hol

CSTR-1835 Glazed Curtain Wall - Section C 15 0 71 11/2/20 A 2/12/21 A 11/2/20 2/12/21 5D - Hol

CSTR-1695 Aluminum Wall Panels - Section C 15 0 61 11/2/20 A 1/31/21 A 11/2/20 1/31/21 5D - Hol

J J J J J J J J J J
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Vapor Barrier & Rigid Insulation - Section A

F/R/P Concrete Slab-On-Grade - Section A

F/R/P Depressed Slabs - Section A

7-Day Cure Slab-On-Grade - Section A

Moisture Barrier Slab-On-Grade - Section A

Structural Steel Mobilization

Erect Structural Steel - Section B

Metal Decking & Detailing - Section B

Fireproofing - Section B

Erect Structural Steel - Section C

Metal Decking & Detailing - Section C

Fireproofing - Section C

Erect Structural Steel - Section A

Metal Decking & Detailing - Section A

Fireproofing - Section A

MEP Rough Slab-On-Deck - Section B

F/R/P Slab-On-Deck - Section B

7-Day Cure Slab-On-Deck - Section B

MEP Rough Slab-On-Deck - Section C

F/R/P Slab-On-Deck - Section C

7-Day Cure Slab-On-Deck - Section C

MEP Rough Slab-On-Deck - Section A

F/R/P Slab-On-Deck - Section A

7-Day Cure Slab-On-Deck - Section A

Exterior LGMF - Parapet - Section B

Blocking & Sheathing at Parapet - Section B

Complete Remaining LGMF - Section B

Blocking & Sheathing - Section B

Air / Vapor Barrier - Section B

Install Temp Windows (As Required) - Section B

Cast Stone Base, Headers & Sills (0-50%) - Section B

Cast Stone Base, Headers & Sills (50-100%) - Section B

Aluminum Wall Panels - Section B

Rigid Insulation & Brick (0-50%) - Section B

Windows & Storefronts - Section B

Rigid Insulation & Brick (50-100%) - Section B

Finish Caulking Windows - Section B

Glazed Curtain Wall - Section B

Exterior Building Finishes - Section B

Door Hardware - Section B

Blocking & Sheathing at Parapet - Section C

Exterior LGMF - Section C

Blocking & Sheathing - Section C

Air / Vapor Barrier - Section C

Cast Stone Base, Headers & Sills (0-50%) - Section C

Rigid Insulation & Brick (0-50%) - Section C

Cast Stone Base, Headers & Sills (50-100%) - Section C

Rigid Insulation & Brick (50-100%) - Section C

Windows & Storefronts - Section C

Glazed Curtain Wall - Section C

Aluminum Wall Panels - Section C
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CSTR-1865 Overhead Door - Section C 5 0 3 2/24/21 A 2/26/21 A 2/24/21 2/26/21 5D - Hol

CSTR-1955 Finish Caulking Windows - Section C 10 10 0 35 3/2/21 3/15/21 5D - Hol

CSTR-1960 Exterior Building Finishes - Section C 5 5 0 35 3/8/21 3/12/21 5D - Hol

CSTR-2200 Door Hardware - Section C 5 5 0 35 3/16/21 3/22/21 5D - Hol

Section ASection A 188 9 199 41 5/18/20 A 3/12/21 5/18/20

CSTR-1805 Blocking & Sheathing at Parapet - Section A 10 0 33 5/18/20 A 7/3/20 A 5/18/20 7/3/20 5D - Hol COVID-19 Delay

CSTR-1680 Exterior LGMF - Section A 15 0 19 6/29/20 A 7/24/20 A 6/29/20 7/24/20 5D - Hol COVID-19 Delay

CSTR-1875 Air / Vapor Barrier - Section A 5 0 54 7/13/20 A 9/25/20 A 7/13/20 9/25/20 5D - Hol COVID-19 Delay

CSTR-1800 Blocking & Sheathing - Section A 10 0 27 7/20/20 A 8/25/20 A 7/20/20 8/25/20 5D - Hol COVID-19 Delay

CSTR-1935 Metal Wall Panels - Section A 10 4 146 35 8/1/20 A 3/5/21 8/1/20 5D - Hol

CSTR-1930 Cast Stone Base, Headers & Sills - Section A 20 0 40 8/31/20 A 10/27/20 A 8/31/20 10/27/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-1925 Rigid Insulation & Brick - Section A 20 0 27 9/23/20 A 10/30/20 A 9/23/20 10/30/20 5D - Hol (No Winter) COVID-19 Delay

CSTR-2055 Glazed Curtain Wall - Section A 15 4 87 25 10/26/20 A 3/5/21 10/26/20 5D - Hol

CSTR-2185 Finish Caulking Windows - Section A 10 0 20 1/1/21 A 1/31/21 A 1/1/21 1/31/21 5D - Hol

CSTR-2065 HM Door - Section A 3 3 41 42 1/4/21 A 3/4/21 1/4/21 5D - Hol

CSTR-2050 Windows & Storefronts - Section A 15 4 11 25 2/15/21 A 3/5/21 2/15/21 5D - Hol

CSTR-2060 Overhead Door - Section A 5 4 4 41 2/24/21 A 3/5/21 2/24/21 5D - Hol

CSTR-2285 Door Hardware - Section A 5 5 0 41 3/8/21 3/12/21 5D - Hol

CSTR-2190 Exterior Building Finishes - Section A 5 5 0 35 3/8/21 3/12/21 5D - Hol

RoofRoof 158 3 237 154 3/25/20 A 3/4/21 3/25/20 5D - Hol

Section BSection B 139 3 237 154 3/25/20 A 3/4/21 3/25/20 5D - Hol

CSTR-1465 Roof Drains / Rain Leader Piping - Section B 10 0 26 3/25/20 A 4/29/20 A 3/25/20 4/29/20 5D - Hol

CSTR-1460 Rooftop Equipment Curbs - Section B 10 0 5 3/30/20 A 4/3/20 A 3/30/20 4/3/20 5D - Hol COVID-19 Delay

CSTR-3360 Complete Rooftop Curbs - Section B 5 0 8 4/21/20 A 5/1/20 A 4/21/20 5/1/20 5D - Hol COVID-19 Delay

CSTR-1490 Rigid Insulation & Cover Board - Section B 5 0 10 5/4/20 A 5/15/20 A 5/4/20 5/15/20 5D - Hol COVID-19 Delay

CSTR-1520 Membrane Roofing, Flashing & Trim - Section B 5 0 9 5/5/20 A 5/15/20 A 5/5/20 5/15/20 5D - Hol COVID-19 Delay

CSTR-1810 Misc. Roof Finishes - Section B 5 3 121 154 9/8/20 A 3/4/21 9/8/20 5D - Hol

CSTR-1700 Rig & Set Rooftop Equipment - Section B 10 0 8 9/28/20 A 10/7/20 A 9/28/20 10/7/20 5D - Hol

Section CSection C 145 3 234 154 3/30/20 A 3/4/21 3/30/20 5D - Hol

CSTR-1545 Rooftop Equipment Curbs - Section C 10 0 5 3/30/20 A 4/3/20 A 3/30/20 4/3/20 5D - Hol COVID-19 Delay

CSTR-1550 Roof Drains / Rain Leader Piping - Section C 10 0 25 4/13/20 A 5/15/20 A 4/13/20 5/15/20 5D - Hol COVID-19 Delay

CSTR-3335 Complete Rooftop Curbs - Section C 5 0 9 5/4/20 A 5/14/20 A 5/4/20 5/14/20 5D - Hol COVID-19 Delay

CSTR-1590 Rigid Insulation & Cover Board - Section C 5 0 9 5/18/20 A 5/29/20 A 5/18/20 5/29/20 5D - Hol COVID-19 Delay

CSTR-1675 Membrane Roofing, Flashing & Trim - Section C 5 0 9 5/18/20 A 5/29/20 A 5/18/20 5/29/20 5D - Hol COVID-19 Delay

CSTR-2070 Misc. Roof Finishes - Section C 5 3 121 154 9/8/20 A 3/4/21 9/8/20 5D - Hol

CSTR-1965 Rig & Set Rooftop Equipment  - Section C 10 0 8 9/28/20 A 10/7/20 A 9/28/20 10/7/20 5D - Hol

Section ASection A 131 3 209 154 5/4/20 A 3/4/21 5/4/20 5D - Hol

CSTR-1650 Rooftop Equipment Curbs - Section A 10 0 24 5/4/20 A 6/5/20 A 5/4/20 6/5/20 5D - Hol

CSTR-1655 Roof Drains / Rain Leader Piping - Section A 10 0 12 5/14/20 A 6/1/20 A 5/14/20 6/1/20 5D - Hol

CSTR-1705 Rigid Insulation & Cover Board - Section A 5 0 25 6/1/20 A 7/6/20 A 6/1/20 7/6/20 5D - Hol

CSTR-1880 Membrane Roofing, Flashing & Trim - Section A 5 0 25 6/1/20 A 7/6/20 A 6/1/20 7/6/20 5D - Hol

CSTR-2205 Misc. Roof Finishes - Section A 5 3 121 154 9/8/20 A 3/4/21 9/8/20 5D - Hol

CSTR-2075 Rig & Set Rooftop Equipment - Section A 10 0 8 9/28/20 A 10/7/20 A 9/28/20 10/7/20 5D - Hol

Interior Finish-OutInterior Finish-Out 299 45 244 112 3/16/20 A 5/3/21 3/16/20 5D - Hol

Section BSection B 295 38 244 119 3/16/20 A 4/22/21 3/16/20 5D - Hol

StairsStairs 219 10 31 19 3/25/20 A 3/15/21 3/25/20 5D - Hol

CSTR-1495 Install Stair Frames & Structural Steel Supports - Stairs - Section B 15 0 10 3/25/20 A 4/7/20 A 3/25/20 4/7/20 5D - Hol

CSTR-1575 Place Concrete Landings & Steps - Stairs - Section B 10 0 1 5/6/20 A 5/6/20 A 5/6/20 5/6/20 5D - Hol

CSTR-2170 Install Metal Handrails & Guardrails - Stairs - Section B 5 5 0 19 3/2/21 3/8/21 5D - Hol

CSTR-2765 Install Flooring Finishes - Stairs - Section B 5 5 0 19 3/9/21 3/15/21 5D - Hol

Main FloorMain Floor 295 38 244 119 3/16/20 A 4/22/21 3/16/20 5D - Hol

Interior Wall FramingInterior Wall Framing 86 0 74 3/16/20 A 6/26/20 A 3/16/20 6/26/20 5D - Hol

CSTR-1450 Top Track & Mechanical Hangers - Main Floor - Section B 5 0 39 3/16/20 A 5/7/20 A 3/16/20 5/7/20 5D - Hol

CSTR-1605 Frame Interior Partition Walls & Set Door Frames - Main Floor - Section B 20 0 20 6/1/20 A 6/26/20 A 6/1/20 6/26/20 5D - Hol

MEP Rough-InsMEP Rough-Ins 87 0 84 3/24/20 A 7/21/20 A 3/24/20 7/21/20 5D - Hol

MechanicalMechanical 87 0 40 5/26/20 A 7/21/20 A 5/26/20 7/21/20 5D - Hol

CSTR-1595 Mechanical Rough - Main Floor - Section B 20 0 39 5/26/20 A 7/20/20 A 5/26/20 7/20/20 5D - Hol

CSTR-1710 Mechanical / HVAC Equipment - Main Floor - Section B 10 0 39 5/26/20 A 7/20/20 A 5/26/20 7/20/20 5D - Hol

CSTR-1750 HVAC Controls - Main Floor - Section B 15 0 11 7/6/20 A 7/20/20 A 7/6/20 7/20/20 5D - Hol

CSTR-1840 Mechanical Rough Inspections - Main Floor - Section B 2 0 1 7/21/20 A 7/21/20 A 7/21/20 7/21/20 5D - Hol

Electrical / CommunicationsElectrical / Communications 32 0 32 6/1/20 A 7/15/20 A 6/1/20 7/15/20 5D - Hol

CSTR-1620 Electrical Rough - Main Floor - Section B 15 0 31 6/1/20 A 7/14/20 A 6/1/20 7/14/20 5D - Hol

J J J J J J J J J J
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Overhead Door - Section C

Finish Caulking Windows - Section C

Exterior Building Finishes - Section C

Door Hardware - Section C

Blocking & Sheathing at Parapet - Section A

Exterior LGMF - Section A

Air / Vapor Barrier - Section A

Blocking & Sheathing - Section A

Metal Wall Panels - Section A

Cast Stone Base, Headers & Sills - Section A

Rigid Insulation & Brick - Section A

Glazed Curtain Wall - Section A

Finish Caulking Windows - Section A

HM Door - Section A

Windows & Storefronts - Section A

Overhead Door - Section A

Door Hardware - Section A

Exterior Building Finishes - Section A

Roof Drains / Rain Leader Piping - Section B

Rooftop Equipment Curbs - Section B

Complete Rooftop Curbs - Section B

Rigid Insulation & Cover Board - Section B

Membrane Roofing, Flashing & Trim - Section B

Misc. Roof Finishes - Section B

Rig & Set Rooftop Equipment - Section B

Rooftop Equipment Curbs - Section C

Roof Drains / Rain Leader Piping - Section C

Complete Rooftop Curbs - Section C

Rigid Insulation & Cover Board - Section C

Membrane Roofing, Flashing & Trim - Section C

Misc. Roof Finishes - Section C

Rig & Set Rooftop Equipment  - Section C

Rooftop Equipment Curbs - Section A

Roof Drains / Rain Leader Piping - Section A

Rigid Insulation & Cover Board - Section A

Membrane Roofing, Flashing & Trim - Section A

Misc. Roof Finishes - Section A

Rig & Set Rooftop Equipment - Section A

Install Stair Frames & Structural Steel Supports - Stairs - Section B

Place Concrete Landings & Steps - Stairs - Section B

Install Metal Handrails & Guardrails - Stairs - Section B

Install Flooring Finishes - Stairs - Section B

Top Track & Mechanical Hangers - Main Floor - Section B

Frame Interior Partition Walls & Set Door Frames - Main Floor - Section B

Mechanical Rough - Main Floor - Section B

Mechanical / HVAC Equipment - Main Floor - Section B

HVAC Controls - Main Floor - Section B

Mechanical Rough Inspections - Main Floor - Section B

Electrical Rough - Main Floor - Section B
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CSTR-1755 Communications / Security Rough - Main Floor - Section B 15 0 31 6/1/20 A 7/14/20 A 6/1/20 7/14/20 5D - Hol

CSTR-1760 Fire Alarm Rough - Main Floor - Section B 15 0 31 6/1/20 A 7/14/20 A 6/1/20 7/14/20 5D - Hol

CSTR-1845 Electrical Rough Inspections - Main Floor - Section B 2 0 1 7/15/20 A 7/15/20 A 7/15/20 7/15/20 5D - Hol

PlumbingPlumbing 22 0 83 3/24/20 A 7/20/20 A 3/24/20 7/20/20 5D - Hol

CSTR-1635 Plumbing Rough - Main Floor - Section B 20 0 79 3/24/20 A 7/14/20 A 3/24/20 7/14/20 5D - Hol

CSTR-1785 Plumbing Rough Inspections - Main Floor - Section B 2 0 1 7/20/20 A 7/20/20 A 7/20/20 7/20/20 5D - Hol

Fire ProtectionFire Protection 20 0 9 6/1/20 A 6/11/20 A 6/1/20 6/11/20 5D - Hol

CSTR-1625 Fire Protection Rough - Main Floor - Section B 20 0 9 6/1/20 A 6/11/20 A 6/1/20 6/11/20 5D - Hol

Interior FinishesInterior Finishes 187 38 154 119 7/22/20 A 4/22/21 7/22/20 5D - Hol

CSTR-1870 Insulation & GWB Walls - Main Floor - Section B 15 0 16 7/22/20 A 8/12/20 A 7/22/20 8/12/20 5D - Hol

CSTR-1920 Mud, Sand, Tape GWB Walls - Main Floor - Section B 15 0 21 8/24/20 A 9/22/20 A 8/24/20 9/22/20 5D - Hol

CSTR-2040 Prime Paint Walls - Main Floor - Section B 10 0 13 9/14/20 A 9/30/20 A 9/14/20 9/30/20 5D - Hol

CSTR-2295 Remaining GWB Ceilings & Soffits - Main Floor - Section B 5 0 5 9/14/20 A 9/18/20 A 9/14/20 9/18/20 5D - Hol

CSTR-2105 ACT Grid, Frame Ceilings & Soffits - Main Floor - Section B 10 0 16 10/16/20 A 11/6/20 A 10/16/20 11/6/20 5D - Hol

CSTR-2155 Tile - Restrooms - Main Floor - Section B 10 0 10 10/19/20 A 10/30/20 A 10/19/20 10/30/20 5D - Hol

CSTR-2215 Wall Tile - Main Floor - Section B 20 0 10 10/26/20 A 11/6/20 A 10/26/20 11/6/20 5D - Hol

CSTR-2260 Millwork & Countertops - Main Floor - Section B 15 0 44 10/28/20 A 12/31/20 A 10/28/20 12/31/20 5D - Hol

CSTR-2350 MEP & Fire Protection Finishes - Main Floor - Section B 20 0 17 11/2/20 A 11/24/20 A 11/2/20 11/24/20 5D - Hol

CSTR-2180 Lighting Fixtures, Final Electrical Connections - Main Floor - Section B 10 0 23 11/30/20 A 12/31/20 A 11/30/20 12/31/20 5D - Hol

CSTR-2270 Plumbing Fixtures, Final Connections - Main Floor - Section B 15 15 63 5 12/1/20 A 3/22/21 12/1/20 5D - Hol

CSTR-2175 Mechanical Drops / RGDs - Main Floor - Section B 10 0 5 12/14/20 A 12/18/20 A 12/14/20 12/18/20 5D - Hol

CSTR-2265 Doors, Hardware & Glazing  - Main Floor - Section B 15 0 15 1/11/21 A 1/31/21 A 1/11/21 1/31/21 5D - Hol

CSTR-2255 MEP Ceiling Inspections - Main Floor - Section B 2 0 12 1/28/21 A 2/12/21 A 1/28/21 2/12/21 5D - Hol

CSTR-2385 Painting - Main Floor - Section B 10 10 0 5 3/2/21 3/15/21 5D - Hol

CSTR-2510 Install Acoustical Ceiling Tiles - Main Floor - Section B 5 5 0 5 3/16/21 3/22/21 5D - Hol

CSTR-2515 Communications / Technology Finishes - Main Floor - Section B 15 15 0 132 3/16/21 4/5/21 5D - Hol

CSTR-2540 Install Flooring Finishes - Main Floor - Section B 15 15 0 5 3/23/21 4/12/21 5D - Hol

CSTR-2390 Toilet Compartments - Toilet Rooms - Main Floor - Section B 5 5 0 16 3/23/21 3/29/21 5D - Hol

CSTR-2455 Toilet Room Accessories - Toilet Rooms - Main Floor - Section B 5 5 0 16 3/30/21 4/5/21 5D - Hol

CSTR-2665 Install Signage, Furnishings & Misc Accessories - Main Floor - Section B 5 5 0 6 4/13/21 4/19/21 5D - Hol

CSTR-2700 Initial Punchlist Inspection & Clean - Main Floor - Section B 3 3 0 6 4/20/21 4/22/21 5D - Hol

Ground FloorGround Floor 232 28 236 129 3/25/20 A 4/8/21 3/25/20 5D - Hol

Interior Wall FramingInterior Wall Framing 51 0 44 5/8/20 A 7/10/20 A 5/8/20 7/10/20 5D - Hol

CSTR-1470 Top Track & Mechanical Hangers - Ground Floor - Section B 5 0 11 5/8/20 A 5/22/20 A 5/8/20 5/22/20 5D - Hol

CSTR-1715 Frame Interior Partition Walls & Set Door Frames - Ground Floor - Section B 20 0 19 6/15/20 A 7/10/20 A 6/15/20 7/10/20 5D - Hol

MEP Rough-InsMEP Rough-Ins 38 0 89 3/25/20 A 7/29/20 A 3/25/20 7/29/20 5D - Hol

MechanicalMechanical 37 0 32 6/15/20 A 7/29/20 A 6/15/20 7/29/20 5D - Hol

CSTR-1720 Mechanical Rough - Ground Floor - Section B 20 0 31 6/15/20 A 7/28/20 A 6/15/20 7/28/20 5D - Hol

CSTR-1850 Mechanical / HVAC Equipment - Ground Floor - Section B 10 0 31 6/15/20 A 7/28/20 A 6/15/20 7/28/20 5D - Hol

CSTR-1885 HVAC Controls - Ground Floor - Section B 10 0 12 7/13/20 A 7/28/20 A 7/13/20 7/28/20 5D - Hol

CSTR-1970 Mechanical Rough Inspections - Ground Floor - Section B 2 0 1 7/29/20 A 7/29/20 A 7/29/20 7/29/20 5D - Hol

Electrical / CommunicationsElectrical / Communications 32 0 35 6/10/20 A 7/29/20 A 6/10/20 7/29/20 5D - Hol

CSTR-1765 Electrical Rough - Ground Floor - Section B 20 0 34 6/10/20 A 7/28/20 A 6/10/20 7/28/20 5D - Hol

CSTR-1890 Communications / Security Rough - Ground Floor - Section B 10 0 34 6/10/20 A 7/28/20 A 6/10/20 7/28/20 5D - Hol

CSTR-1895 Fire Alarm Rough - Ground Floor - Section B 10 0 34 6/10/20 A 7/28/20 A 6/10/20 7/28/20 5D - Hol

CSTR-1975 Electrical Rough Inspections - Ground Floor - Section B 2 0 1 7/29/20 A 7/29/20 A 7/29/20 7/29/20 5D - Hol

PlumbingPlumbing 22 0 82 3/25/20 A 7/20/20 A 3/25/20 7/20/20 5D - Hol

CSTR-1790 Plumbing Rough - Ground Floor - Section B 20 0 82 3/25/20 A 7/20/20 A 3/25/20 7/20/20 5D - Hol

CSTR-1910 Plumbing Rough Inspections - Ground Floor - Section B 2 0 1 7/20/20 A 7/20/20 A 7/20/20 7/20/20 5D - Hol

Fire ProtectionFire Protection 15 0 8 6/12/20 A 6/23/20 A 6/12/20 6/23/20 5D - Hol

CSTR-1770 Fire Protection Rough - Ground Floor - Section B 15 0 8 6/12/20 A 6/23/20 A 6/12/20 6/23/20 5D - Hol

Interior FinishesInterior Finishes 166 28 140 129 8/10/20 A 4/8/21 8/10/20 5D - Hol

CSTR-2000 Insulation & GWB Walls - Ground Floor - Section B 15 0 15 8/10/20 A 8/28/20 A 8/10/20 8/28/20 5D - Hol

CSTR-2045 Mud, Sand, Tape GWB Walls - Ground Floor - Section B 15 0 19 9/22/20 A 10/16/20 A 9/22/20 10/16/20 5D - Hol

CSTR-2425 Remaining GWB Ceilings & Soffits - Ground Floor - Section B 5 0 12 10/1/20 A 10/16/20 A 10/1/20 10/16/20 5D - Hol

CSTR-2160 Prime Paint Walls - Ground Floor - Section B 10 0 11 10/14/20 A 10/28/20 A 10/14/20 10/28/20 5D - Hol

CSTR-2275 Tile - Restrooms - Ground Floor - Section B 10 0 14 11/3/20 A 11/20/20 A 11/3/20 11/20/20 5D - Hol

CSTR-2355 Wall Tile - Ground Floor - Section B 20 0 14 11/3/20 A 11/20/20 A 11/3/20 11/20/20 5D - Hol

CSTR-2220 ACT Grid, Frame Ceilings & Soffits - Ground Floor - Section B 10 0 12 11/9/20 A 11/24/20 A 11/9/20 11/24/20 5D - Hol

CSTR-2490 MEP & Fire Protection Finishes - Ground Floor - Section B 20 0 5 11/23/20 A 12/1/20 A 11/23/20 12/1/20 5D - Hol

CSTR-2410 Plumbing Fixtures, Final Connections - Ground Floor - Section B 15 0 58 12/7/20 A 2/26/21 A 12/7/20 2/26/21 5D - Hol

CSTR-2335 Mechanical Drops / RGDs - Ground Floor - Section B 10 0 5 12/18/20 A 12/24/20 A 12/18/20 12/24/20 5D - Hol

J J J J J J J J J J
2019 2020 2021 2022

Communications / Security Rough - Main Floor - Section B

Fire Alarm Rough - Main Floor - Section B

Electrical Rough Inspections - Main Floor - Section B

Plumbing Rough - Main Floor - Section B

Plumbing Rough Inspections - Main Floor - Section B

Fire Protection Rough - Main Floor - Section B

Insulation & GWB Walls - Main Floor - Section B

Mud, Sand, Tape GWB Walls - Main Floor - Section B

Prime Paint Walls - Main Floor - Section B

Remaining GWB Ceilings & Soffits - Main Floor - Section B

ACT Grid, Frame Ceilings & Soffits - Main Floor - Section B

Tile - Restrooms - Main Floor - Section B

Wall Tile - Main Floor - Section B

Millwork & Countertops - Main Floor - Section B

MEP & Fire Protection Finishes - Main Floor - Section B

Lighting Fixtures, Final Electrical Connections - Main Floor - Section B

Plumbing Fixtures, Final Connections - Main Floor - Section B

Mechanical Drops / RGDs - Main Floor - Section B

Doors, Hardware & Glazing  - Main Floor - Section B

MEP Ceiling Inspections - Main Floor - Section B

Painting - Main Floor - Section B

Install Acoustical Ceiling Tiles - Main Floor - Section B

Communications / Technology Finishes - Main Floor - Section B

Install Flooring Finishes - Main Floor - Section B

Toilet Compartments - Toilet Rooms - Main Floor - Section B

Toilet Room Accessories - Toilet Rooms - Main Floor - Section B

Install Signage, Furnishings & Misc Accessories - Main Floor - Section B

Initial Punchlist Inspection & Clean - Main Floor - Section B

Top Track & Mechanical Hangers - Ground Floor - Section B

Frame Interior Partition Walls & Set Door Frames - Ground Floor - Section B

Mechanical Rough - Ground Floor - Section B

Mechanical / HVAC Equipment - Ground Floor - Section B

HVAC Controls - Ground Floor - Section B

Mechanical Rough Inspections - Ground Floor - Section B

Electrical Rough - Ground Floor - Section B

Communications / Security Rough - Ground Floor - Section B

Fire Alarm Rough - Ground Floor - Section B

Electrical Rough Inspections - Ground Floor - Section B

Plumbing Rough - Ground Floor - Section B

Plumbing Rough Inspections - Ground Floor - Section B

Fire Protection Rough - Ground Floor - Section B

Insulation & GWB Walls - Ground Floor - Section B

Mud, Sand, Tape GWB Walls - Ground Floor - Section B

Remaining GWB Ceilings & Soffits - Ground Floor - Section B

Prime Paint Walls - Ground Floor - Section B

Tile - Restrooms - Ground Floor - Section B

Wall Tile - Ground Floor - Section B

ACT Grid, Frame Ceilings & Soffits - Ground Floor - Section B

MEP & Fire Protection Finishes - Ground Floor - Section B

Plumbing Fixtures, Final Connections - Ground Floor - Section B

Mechanical Drops / RGDs - Ground Floor - Section B
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CSTR-2400 Millwork & Countertops - Ground Floor - Section B 15 0 35 1/4/21 A 2/19/21 A 1/4/21 2/19/21 5D - Hol

CSTR-2340 Lighting Fixtures, Final Electrical Connections - Ground Floor - Section B 10 0 7 1/7/21 A 1/15/21 A 1/7/21 1/15/21 5D - Hol

CSTR-2670 Install Flooring Finishes - Ground Floor - Section B 15 0 23 1/25/21 A 2/24/21 A 1/25/21 2/24/21 5D - Hol

CSTR-2395 MEP Ceiling Inspections - Ground Floor - Section B 2 0 17 1/28/21 A 2/19/21 A 1/28/21 2/19/21 5D - Hol

CSTR-2405 Doors, Hardware & Glazing  - Ground Floor - Section B 15 0 10 2/1/21 A 2/12/21 A 2/1/21 2/12/21 5D - Hol

CSTR-2545 Painting - Ground Floor - Section B 10 10 0 14 3/2/21 3/15/21 5D - Hol

CSTR-2630 Install Acoustical Ceiling Tiles - Ground Floor - Section B 5 5 0 14 3/16/21 3/22/21 5D - Hol

CSTR-2770 Install Signage, Furnishings & Misc Accessories - Ground Floor - Section B 5 5 0 16 3/16/21 3/22/21 5D - Hol

CSTR-2635 Communications / Technology Finishes - Ground Floor - Section B 15 15 0 132 3/16/21 4/5/21 5D - Hol

CSTR-2550 Toilet Compartments - Toilet Rooms - Ground Floor - Section B 5 5 0 16 3/23/21 3/29/21 5D - Hol

CSTR-2615 Toilet Room Accessories - Toilet Rooms - Ground Floor - Section B 5 5 0 16 3/30/21 4/5/21 5D - Hol

CSTR-2830 Initial Punchlist Inspection & Clean - Ground Floor - Section B 3 3 0 16 4/6/21 4/8/21 5D - Hol

Section CSection C 247 38 224 6 4/13/20 A 4/22/21 4/13/20 5D - Hol

StairsStairs 224 15 224 14 4/13/20 A 3/22/21 4/13/20 5D - Hol

CSTR-1585 Install Stair Frames & Structural Steel Supports - Stairs - Section C 10 0 5 4/13/20 A 4/17/20 A 4/13/20 4/17/20 5D - Hol

CSTR-1630 Place Concrete Landings & Steps - Stairs - Section C 10 0 1 5/6/20 A 5/6/20 A 5/6/20 5/6/20 5D - Hol

CSTR-2370 Prime & Paint - Stairs - Section C 5 5 16 14 2/8/21 A 3/8/21 2/8/21 5D - Hol

CSTR-2480 Install Metal Handrails & Guardrails - Stairs - Section C 5 5 0 14 3/9/21 3/15/21 5D - Hol

CSTR-3055 Install Flooring Finishes - Stairs - Section C 5 5 0 14 3/16/21 3/22/21 5D - Hol

Main FloorMain Floor 247 38 194 6 5/26/20 A 4/22/21 5/26/20 5D - Hol

Interior Wall FramingInterior Wall Framing 71 0 47 5/26/20 A 7/31/20 A 5/26/20 7/31/20 5D - Hol

CSTR-1555 Top Track & Mechanical Hangers - Main Floor - Section C 5 0 6 5/26/20 A 6/2/20 A 5/26/20 6/2/20 5D - Hol

CSTR-1855 Frame Interior Partition Walls & Set Door Frames - Main Floor - Section C 15 0 23 6/29/20 A 7/31/20 A 6/29/20 7/31/20 5D - Hol

MEP Rough-InsMEP Rough-Ins 29 0 49 6/22/20 A 8/29/20 A 6/22/20 8/29/20 5D - Hol

MechanicalMechanical 27 0 25 7/27/20 A 8/29/20 A 7/27/20 8/29/20 5D - Hol

CSTR-1860 Mechanical Rough - Main Floor - Section C 15 0 25 7/27/20 A 8/28/20 A 7/27/20 8/28/20 5D - Hol

CSTR-1980 Mechanical / HVAC Equipment - Main Floor - Section C 10 0 25 7/27/20 A 8/28/20 A 7/27/20 8/28/20 5D - Hol

CSTR-2005 HVAC Controls - Main Floor - Section C 10 0 25 7/27/20 A 8/28/20 A 7/27/20 8/28/20 5D - Hol

CSTR-2080 Mechanical Rough Inspections - Main Floor - Section C 2 0 1 8/28/20 A 8/29/20 A 8/28/20 8/29/20 5D - Hol

Electrical / CommunicationsElectrical / Communications 25 0 42 6/22/20 A 8/19/20 A 6/22/20 8/19/20 5D - Hol

CSTR-1900 Electrical Rough - Main Floor - Section C 15 0 41 6/22/20 A 8/18/20 A 6/22/20 8/18/20 5D - Hol

CSTR-2010 Communications / Security Rough - Main Floor - Section C 10 0 41 6/22/20 A 8/18/20 A 6/22/20 8/18/20 5D - Hol

CSTR-2015 Fire Alarm Rough - Main Floor - Section C 10 0 41 6/22/20 A 8/18/20 A 6/22/20 8/18/20 5D - Hol

CSTR-2085 Electrical Rough Inspections - Main Floor - Section C 2 0 2 8/18/20 A 8/19/20 A 8/18/20 8/19/20 5D - Hol

PlumbingPlumbing 17 0 20 7/27/20 A 8/21/20 A 7/27/20 8/21/20 5D - Hol

CSTR-1915 Plumbing Rough - Main Floor - Section C 15 0 19 7/27/20 A 8/20/20 A 7/27/20 8/20/20 5D - Hol

CSTR-2030 Plumbing Rough Inspections - Main Floor - Section C 2 0 2 8/20/20 A 8/21/20 A 8/20/20 8/21/20 5D - Hol

Fire ProtectionFire Protection 15 0 12 6/24/20 A 7/10/20 A 6/24/20 7/10/20 5D - Hol

CSTR-1905 Fire Protection Rough - Main Floor - Section C 15 0 12 6/24/20 A 7/10/20 A 6/24/20 7/10/20 5D - Hol

Interior FinishesInterior Finishes 157 38 126 6 8/31/20 A 4/22/21 8/31/20 5D - Hol

CSTR-2110 Insulation & GWB Walls - Main Floor - Section C 15 0 17 8/31/20 A 9/23/20 A 8/31/20 9/23/20 5D - Hol

CSTR-2165 Mud, Sand, Tape GWB Walls - Main Floor - Section C 15 0 16 10/14/20 A 11/4/20 A 10/14/20 11/4/20 5D - Hol

CSTR-2280 Prime Paint Walls - Main Floor - Section C 10 0 10 11/9/20 A 11/20/20 A 11/9/20 11/20/20 5D - Hol

CSTR-2585 Remaining GWB Ceilings & Soffits - Main Floor - Section C 5 0 10 11/9/20 A 11/20/20 A 11/9/20 11/20/20 5D - Hol

CSTR-2365 Tile - Restrooms - Main Floor - Section C 10 0 7 11/12/20 A 11/20/20 A 11/12/20 11/20/20 5D - Hol

CSTR-2360 ACT Grid, Frame Soffits - Main Floor - Section C 10 0 13 11/19/20 A 12/9/20 A 11/19/20 12/9/20 5D - Hol

CSTR-2470 Wall Tile - Main Floor - Section C 15 0 9 11/20/20 A 12/4/20 A 11/20/20 12/4/20 5D - Hol

CSTR-2625 MEP & Fire Protection Finishes - Main Floor - Section C 20 0 5 12/14/20 A 12/18/20 A 12/14/20 12/18/20 5D - Hol

CSTR-2460 Mechanical Drops / RGDs - Main Floor - Section C 10 0 14 12/28/20 A 1/15/21 A 12/28/20 1/15/21 5D - Hol

CSTR-2565 Doors, Hardware & Glazing  - Main Floor - Section C 15 0 15 1/11/21 A 1/31/21 A 1/11/21 1/31/21 5D - Hol

CSTR-2570 Plumbing Fixtures, Final Connections - Main Floor - Section C 15 15 36 6 1/11/21 A 3/22/21 1/11/21 5D - Hol

CSTR-2465 Lighting Fixtures, Final Electrical Connections - Main Floor - Section C 10 0 10 1/18/21 A 1/29/21 A 1/18/21 1/29/21 5D - Hol

CSTR-2755 Metal Grille Ceiling - Main Floor - Section C 5 0 10 2/1/21 A 2/12/21 A 2/1/21 2/12/21 5D - Hol

CSTR-2555 MEP Ceiling Inspections - Main Floor - Section C 2 2 0 14 3/2/21 3/3/21 5D - Hol

CSTR-2560 Millwork & Countertops - Main Floor - Section C 15 15 0 6 3/2/21 3/22/21 5D - Hol

CSTR-2675 Painting - Main Floor - Section C 10 10 0 6 3/2/21 3/15/21 5D - Hol

CSTR-2740 Install Acoustical Ceiling Tiles - Main Floor - Section C 5 5 0 6 3/16/21 3/22/21 5D - Hol

CSTR-2745 Acoustical Wall Panels - Main Floor - Section C 5 5 0 26 3/16/21 3/22/21 5D - Hol

CSTR-2760 Communications / Technology Finishes - Main Floor - Section C 20 20 0 11 3/16/21 4/12/21 5D - Hol

CSTR-2775 Install Flooring Finishes - Main Floor - Section C 15 15 0 6 3/23/21 4/12/21 5D - Hol

CSTR-2680 Toilet Compartments - Toilet Rooms - Main Floor - Section C 5 5 0 16 3/23/21 3/29/21 5D - Hol

CSTR-2705 Toilet Room Accessories - Toilet Rooms - Main Floor - Section C 5 5 0 16 3/30/21 4/5/21 5D - Hol

J J J J J J J J J J
2019 2020 2021 2022

Millwork & Countertops - Ground Floor - Section B

Lighting Fixtures, Final Electrical Connections - Ground Floor - Section B

Install Flooring Finishes - Ground Floor - Section B

MEP Ceiling Inspections - Ground Floor - Section B

Doors, Hardware & Glazing  - Ground Floor - Section B

Painting - Ground Floor - Section B

Install Acoustical Ceiling Tiles - Ground Floor - Section B

Install Signage, Furnishings & Misc Accessories - Ground Floor - Section B

Communications / Technology Finishes - Ground Floor - Section B

Toilet Compartments - Toilet Rooms - Ground Floor - Section B

Toilet Room Accessories - Toilet Rooms - Ground Floor - Section B

Initial Punchlist Inspection & Clean - Ground Floor - Section B

Install Stair Frames & Structural Steel Supports - Stairs - Section C

Place Concrete Landings & Steps - Stairs - Section C

Prime & Paint - Stairs - Section C

Install Metal Handrails & Guardrails - Stairs - Section C

Install Flooring Finishes - Stairs - Section C

Top Track & Mechanical Hangers - Main Floor - Section C

Frame Interior Partition Walls & Set Door Frames - Main Floor - Section C

Mechanical Rough - Main Floor - Section C

Mechanical / HVAC Equipment - Main Floor - Section C

HVAC Controls - Main Floor - Section C

Mechanical Rough Inspections - Main Floor - Section C

Electrical Rough - Main Floor - Section C

Communications / Security Rough - Main Floor - Section C

Fire Alarm Rough - Main Floor - Section C

Electrical Rough Inspections - Main Floor - Section C

Plumbing Rough - Main Floor - Section C

Plumbing Rough Inspections - Main Floor - Section C

Fire Protection Rough - Main Floor - Section C

Insulation & GWB Walls - Main Floor - Section C

Mud, Sand, Tape GWB Walls - Main Floor - Section C

Prime Paint Walls - Main Floor - Section C

Remaining GWB Ceilings & Soffits - Main Floor - Section C

Tile - Restrooms - Main Floor - Section C

ACT Grid, Frame Soffits - Main Floor - Section C

Wall Tile - Main Floor - Section C

MEP & Fire Protection Finishes - Main Floor - Section C

Mechanical Drops / RGDs - Main Floor - Section C

Doors, Hardware & Glazing  - Main Floor - Section C

Plumbing Fixtures, Final Connections - Main Floor - Section C

Lighting Fixtures, Final Electrical Connections - Main Floor - Section C

Metal Grille Ceiling - Main Floor - Section C

MEP Ceiling Inspections - Main Floor - Section C

Millwork & Countertops - Main Floor - Section C

Painting - Main Floor - Section C

Install Acoustical Ceiling Tiles - Main Floor - Section C

Acoustical Wall Panels - Main Floor - Section C

Communications / Technology Finishes - Main Floor - Section C

Install Flooring Finishes - Main Floor - Section C

Toilet Compartments - Toilet Rooms - Main Floor - Section C

Toilet Room Accessories - Toilet Rooms - Main Floor - Section C
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CSTR-2900 Install Signage, Furnishings & Misc Accessories - Main Floor - Section C 5 5 0 6 4/13/21 4/19/21 5D - Hol

CSTR-3080 Initial Punchlist Inspection & Clean - Main Floor - Section C 3 3 0 6 4/20/21 4/22/21 5D - Hol

Ground FloorGround Floor 221 33 189 11 6/2/20 A 4/15/21 6/2/20 5D - Hol

Interior Wall FramingInterior Wall Framing 67 0 55 6/2/20 A 8/18/20 A 6/2/20 8/18/20 5D - Hol

CSTR-1580 Top Track & Mechanical Hangers - Ground Floor - Section C 5 0 6 6/2/20 A 6/9/20 A 6/2/20 6/9/20 5D - Hol

CSTR-1985 Frame Interior Partition Walls & Set Door Frames - Ground Floor - Section C 15 0 12 8/3/20 A 8/18/20 A 8/3/20 8/18/20 5D - Hol

MEP Rough-InsMEP Rough-Ins 72 0 91 7/13/20 A 11/17/20 A 7/13/20 11/17/20 5D - Hol

MechanicalMechanical 40 0 19 8/17/20 A 9/11/20 A 8/17/20 9/11/20 5D - Hol

CSTR-1990 Mechanical Rough - Ground Floor - Section C 15 0 18 8/17/20 A 9/10/20 A 8/17/20 9/10/20 5D - Hol

CSTR-2090 Mechanical / HVAC Equipment - Ground Floor - Section C 10 0 17 8/18/20 A 9/10/20 A 8/18/20 9/10/20 5D - Hol

CSTR-2115 HVAC Controls - Ground Floor - Section C 10 0 16 8/19/20 A 9/10/20 A 8/19/20 9/10/20 5D - Hol

CSTR-2375 Mechanical Rough Inspections - Ground Floor - Section C 2 0 2 9/10/20 A 9/11/20 A 9/10/20 9/11/20 5D - Hol

Main Electrical RoomMain Electrical Room 63 0 64 8/19/20 A 11/17/20 A 8/19/20 11/17/20 5D - Hol

CSTR-1995 Set Gear - Electrical Room - Permanent Power 10 0 56 8/19/20 A 11/5/20 A 8/19/20 11/5/20 5D - Hol

CSTR-1945 Install Electrical Disconnect / Meter - Permanent Power 5 0 32 9/23/20 A 11/5/20 A 9/23/20 11/5/20 5D - Hol

CSTR-2130 Conduit & Wiring - Electrical Room - Permanent Power 20 0 32 9/23/20 A 11/5/20 A 9/23/20 11/5/20 5D - Hol

CSTR-2300 Wiring Terminations & Connections - Electrical Room - Permanent Power 20 0 32 9/23/20 A 11/5/20 A 9/23/20 11/5/20 5D - Hol

CSTR-2500 Pull Secondary Feeders - Permanent Power 3 0 12 10/21/20 A 11/5/20 A 10/21/20 11/5/20 5D - Hol

CSTR-2525 Tie In Switchgear - Electric Room - Permanent Power 3 0 7 11/5/20 A 11/13/20 A 11/5/20 11/13/20 5D - Hol

CSTR-2535 Inspect Electrical Room - Permanent Power 1 0 1 11/16/20 A 11/16/20 A 11/16/20 11/16/20 5D - Hol

CSTR-2575 Coordination & Scheduling w/ Utility Company - Permanent Power 2 0 1 11/16/20 A 11/16/20 A 11/16/20 11/16/20 5D - Hol

CSTR-2590 Utility Company Install Meter Socket, Energize - Permanent Power 2 0 1 11/17/20 A 11/17/20 A 11/17/20 11/17/20 5D - Hol

Electrical / CommunicationsElectrical / Communications 25 0 15 8/19/20 A 9/9/20 A 8/19/20 9/9/20 5D - Hol

CSTR-2020 Electrical Rough - Ground Floor - Section C 15 0 14 8/19/20 A 9/8/20 A 8/19/20 9/8/20 5D - Hol

CSTR-2120 Communications / Security Rough - Ground Floor - Section C 10 0 14 8/19/20 A 9/8/20 A 8/19/20 9/8/20 5D - Hol

CSTR-2125 Fire Alarm Rough - Ground Floor - Section C 10 0 14 8/19/20 A 9/8/20 A 8/19/20 9/8/20 5D - Hol

CSTR-2210 Electrical Rough Inspections - Ground Floor - Section C 2 0 2 9/8/20 A 9/9/20 A 9/8/20 9/9/20 5D - Hol

PlumbingPlumbing 17 0 20 7/27/20 A 8/21/20 A 7/27/20 8/21/20 5D - Hol

CSTR-2035 Plumbing Rough - Ground Floor - Section C 15 0 19 7/27/20 A 8/20/20 A 7/27/20 8/20/20 5D - Hol

CSTR-2145 Plumbing Rough Inspections - Ground Floor - Section C 2 0 2 8/20/20 A 8/21/20 A 8/20/20 8/21/20 5D - Hol

Fire ProtectionFire Protection 15 0 10 7/13/20 A 7/24/20 A 7/13/20 7/24/20 5D - Hol

CSTR-2025 Fire Protection Rough - Ground Floor - Section C 15 0 10 7/13/20 A 7/24/20 A 7/13/20 7/24/20 5D - Hol

Interior FinishesInterior Finishes 117 33 117 11 9/14/20 A 4/15/21 9/14/20 5D - Hol

CSTR-2415 Insulation & GWB Walls - Ground Floor - Section C 12 0 20 9/14/20 A 10/9/20 A 9/14/20 10/9/20 5D - Hol

CSTR-2475 Mud, Sand, Tape GWB Walls - Ground Floor - Section C 12 0 11 11/4/20 A 11/18/20 A 11/4/20 11/18/20 5D - Hol

CSTR-2825 Remaining GWB Ceilings & Soffits - Ground Floor - Section C 5 0 10 11/9/20 A 11/20/20 A 11/9/20 11/20/20 5D - Hol

CSTR-2595 Prime Paint Walls - Ground Floor - Section C 10 0 8 11/23/20 A 12/4/20 A 11/23/20 12/4/20 5D - Hol

CSTR-2685 Tile - Restrooms / Locker Rooms - Ground Floor - Section C 20 0 7 12/1/20 A 12/9/20 A 12/1/20 12/9/20 5D - Hol

CSTR-2860 Wall Tile - Ground Floor - Section C 15 0 6 12/7/20 A 12/14/20 A 12/7/20 12/14/20 5D - Hol

CSTR-2660 ACT Grid, Frame Ceilings & Soffits - Ground Floor - Section C 10 0 6 12/9/20 A 12/16/20 A 12/9/20 12/16/20 5D - Hol

CSTR-2865 MEP & Fire Protection Finishes - Ground Floor - Section C 15 0 11 12/16/20 A 12/31/20 A 12/16/20 12/31/20 5D - Hol

CSTR-2855 Plumbing Fixtures, Final Connections - Ground Floor - Section C 15 15 36 11 1/11/21 A 3/22/21 1/11/21 5D - Hol

CSTR-2725 Mechanical Drops / RGDs - Ground Floor - Section C 10 0 10 1/18/21 A 1/31/21 A 1/18/21 1/31/21 5D - Hol

CSTR-2730 Lighting Fixtures, Final Electrical Connections - Ground Floor - Section C 10 0 10 1/18/21 A 1/29/21 A 1/18/21 1/29/21 5D - Hol

CSTR-3015 Metal Grille Ceiling - Ground Floor - Section C 5 0 10 2/1/21 A 2/12/21 A 2/1/21 2/12/21 5D - Hol

CSTR-3045 Install Flooring Finishes - Ground Floor - Section C 15 4 11 24 2/13/21 A 3/5/21 2/13/21 5D - Hol

CSTR-2810 Millwork & Countertops - Ground Floor - Section C 15 9 11 17 2/15/21 A 3/12/21 2/15/21 5D - Hol

CSTR-2815 Doors, Hardware & Glazing  - Ground Floor - Section C 15 4 6 37 2/22/21 A 3/5/21 2/22/21 5D - Hol

CSTR-2805 MEP Ceiling Inspections - Ground Floor - Section C 2 2 0 22 3/2/21 3/3/21 5D - Hol

CSTR-2950 Painting - Ground Floor - Section C 10 10 0 14 3/2/21 3/15/21 5D - Hol

CSTR-2735 Communications / Technology Finishes - Ground Floor - Section C 15 15 0 1 3/2/21 3/22/21 5D - Hol

CSTR-3315 Complete IDF Server & IT Room Finishes - Ground Floor - Section C 15 15 0 1 3/9/21 3/29/21 5D - Hol

CSTR-3005 Install Acoustical Ceiling Tiles - Ground Floor - Section C 5 5 0 14 3/16/21 3/22/21 5D - Hol

CSTR-3110 Install Signage, Furnishings & Misc Accessories - Ground Floor - Section C 5 5 0 21 3/23/21 3/29/21 5D - Hol

CSTR-2955 Toilet Compartments - Toilet Rooms - Ground Floor - Section C 10 10 0 11 3/23/21 4/5/21 5D - Hol

CSTR-3010 Toilet Room Accessories - Toilet Rooms - Ground Floor - Section C 5 5 0 11 4/6/21 4/12/21 5D - Hol

CSTR-3125 Initial Punchlist Inspection & Clean - Ground Floor - Section C 3 3 0 11 4/13/21 4/15/21 5D - Hol

Section ASection A 248 45 244 5 3/16/20 A 5/3/21 3/16/20 5D - Hol

StairsStairs 114 10 135 31 8/18/20 A 3/15/21 8/18/20 5D - Hol

CSTR-1775 Install Stair Frames & Structural Steel Supports - Stairs - Section A 10 0 63 8/18/20 A 11/13/20 A 8/18/20 11/13/20 5D - Hol

CSTR-1820 Place Concrete Landings & Steps - Stairs - Section A 10 10 1 31 3/1/21 A 3/15/21 3/1/21 5D - Hol

CSTR-2835 Install Metal Handrails & Guardrails - Stairs - Section A 5 5 1 31 3/1/21 A 3/8/21 3/1/21 5D - Hol

J J J J J J J J J J
2019 2020 2021 2022

Install Signage, Furnishings & Misc Accessories - Main Floor - Section C

Initial Punchlist Inspection & Clean - Main Floor - Section C

Top Track & Mechanical Hangers - Ground Floor - Section C

Frame Interior Partition Walls & Set Door Frames - Ground Floor - Section C

Mechanical Rough - Ground Floor - Section C

Mechanical / HVAC Equipment - Ground Floor - Section C

HVAC Controls - Ground Floor - Section C

Mechanical Rough Inspections - Ground Floor - Section C

Set Gear - Electrical Room - Permanent Power

Install Electrical Disconnect / Meter - Permanent Power

Conduit & Wiring - Electrical Room - Permanent Power

Wiring Terminations & Connections - Electrical Room - Permanent Power

Pull Secondary Feeders - Permanent Power

Tie In Switchgear - Electric Room - Permanent Power

Inspect Electrical Room - Permanent Power

Coordination & Scheduling w/ Utility Company - Permanent Power

Utility Company Install Meter Socket, Energize - Permanent Power

Electrical Rough - Ground Floor - Section C

Communications / Security Rough - Ground Floor - Section C

Fire Alarm Rough - Ground Floor - Section C

Electrical Rough Inspections - Ground Floor - Section C

Plumbing Rough - Ground Floor - Section C

Plumbing Rough Inspections - Ground Floor - Section C

Fire Protection Rough - Ground Floor - Section C

Insulation & GWB Walls - Ground Floor - Section C

Mud, Sand, Tape GWB Walls - Ground Floor - Section C

Remaining GWB Ceilings & Soffits - Ground Floor - Section C

Prime Paint Walls - Ground Floor - Section C

Tile - Restrooms / Locker Rooms - Ground Floor - Section C

Wall Tile - Ground Floor - Section C

ACT Grid, Frame Ceilings & Soffits - Ground Floor - Section C

MEP & Fire Protection Finishes - Ground Floor - Section C

Plumbing Fixtures, Final Connections - Ground Floor - Section C

Mechanical Drops / RGDs - Ground Floor - Section C

Lighting Fixtures, Final Electrical Connections - Ground Floor - Section C

Metal Grille Ceiling - Ground Floor - Section C

Install Flooring Finishes - Ground Floor - Section C

Millwork & Countertops - Ground Floor - Section C

Doors, Hardware & Glazing  - Ground Floor - Section C

MEP Ceiling Inspections - Ground Floor - Section C

Painting - Ground Floor - Section C

Communications / Technology Finishes - Ground Floor - Section C

Complete IDF Server & IT Room Finishes - Ground Floor - Section C

Install Acoustical Ceiling Tiles - Ground Floor - Section C

Install Signage, Furnishings & Misc Accessories - Ground Floor - Section C

Toilet Compartments - Toilet Rooms - Ground Floor - Section C

Toilet Room Accessories - Toilet Rooms - Ground Floor - Section C

Initial Punchlist Inspection & Clean - Ground Floor - Section C

Install Stair Frames & Structural Steel Supports - Stairs - Section A

Place Concrete Landings & Steps - Stairs - Section A

Install Metal Handrails & Guardrails - Stairs - Section A
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CSTR-3085 Install Flooring Finishes - Stairs - Section A 5 5 0 31 3/9/21 3/15/21 5D - Hol

ElevatorElevator 248 45 244 5 3/16/20 A 5/3/21 3/16/20 5D - Hol

CSTR-1740 CMU Elevator Shaft - Section A 15 0 8 3/16/20 A 3/25/20 A 3/16/20 3/25/20 5D - Hol

CSTR-1815 Install Elevator Hoist & Cab Structural Supports - Elevator - Section A 10 0 1 3/30/20 A 3/30/20 A 3/30/20 3/30/20 5D - Hol

CSTR-2610 Install Elevator Control Equipment - Elevator - Section A 15 6 29 19 1/20/21 A 3/9/21 1/20/21 5D - Hol

CSTR-2695 Install Elevator Machinery - Elevator - Section A 15 6 29 19 1/20/21 A 3/9/21 1/20/21 5D - Hol

CSTR-2895 Install Elevator Cab & Doors - Elevator - Section A 10 10 29 23 1/20/21 A 3/15/21 1/20/21 5D - Hol

CSTR-2820 Final Electrical Connections to Elevator Machinery - Elevator - Section A 10 10 0 19 3/10/21 3/23/21 5D - Hol

CSTR-2965 Install Elevator Floor Finishes - Elevator - Section A 2 2 0 23 3/16/21 3/17/21 5D - Hol

CSTR-2980 Test & Inspect Elevator (By Installer) - Elevator - Section A 5 5 0 5 4/13/21 4/19/21 5D - Hol

CSTR-3000 State Elevator Inspection - Elevator - Section A 10 10 0 5 4/20/21 5/3/21 5D - Hol

Main FloorMain Floor 233 44 190 0 6/1/20 A 4/30/21 6/1/20 5D - Hol

Interior Wall FramingInterior Wall Framing 88 0 93 6/1/20 A 10/9/20 A 6/1/20 10/9/20 5D - Hol

CSTR-1725 Top Track & Mechanical Hangers - Main Floor - Section A 5 0 19 6/1/20 A 6/25/20 A 6/1/20 6/25/20 5D - Hol

CSTR-2095 Frame Interior Partition Walls & Set Door Frames - Main Floor - Section A 20 0 38 8/18/20 A 10/9/20 A 8/18/20 10/9/20 5D - Hol

MEP Rough-InsMEP Rough-Ins 56 0 79 8/10/20 A 12/1/20 A 8/10/20 12/1/20 5D - Hol

MechanicalMechanical 56 0 50 9/21/20 A 12/1/20 A 9/21/20 12/1/20 5D - Hol

CSTR-2100 Mechanical Rough - Main Floor - Section A 20 0 49 9/21/20 A 11/30/20 A 9/21/20 11/30/20 5D - Hol

CSTR-2230 Mechanical / HVAC Equipment - Main Floor - Section A 10 0 39 10/5/20 A 11/30/20 A 10/5/20 11/30/20 5D - Hol

CSTR-2305 HVAC Controls - Main Floor - Section A 15 0 39 10/5/20 A 11/30/20 A 10/5/20 11/30/20 5D - Hol

CSTR-2225 Food Service Equipment Rough - Main Floor - Section A 15 0 14 10/15/20 A 11/3/20 A 10/15/20 11/3/20 5D - Hol

CSTR-2430 Mechanical Rough Inspections - Main Floor - Section A 2 0 18 11/4/20 A 12/1/20 A 11/4/20 12/1/20 5D - Hol

Electrical / CommunicationsElectrical / Communications 37 0 37 9/8/20 A 10/28/20 A 9/8/20 10/28/20 5D - Hol

CSTR-2135 Electrical Rough - Main Floor - Section A 20 0 37 9/8/20 A 10/28/20 A 9/8/20 10/28/20 5D - Hol

CSTR-2310 Communications / Security Rough - Main Floor - Section A 15 0 37 9/8/20 A 10/28/20 A 9/8/20 10/28/20 5D - Hol

CSTR-2315 Fire Alarm Rough - Main Floor - Section A 15 0 37 9/8/20 A 10/28/20 A 9/8/20 10/28/20 5D - Hol

CSTR-2435 Electrical Rough Inspections - Main Floor - Section A 2 0 23 9/28/20 A 10/28/20 A 9/28/20 10/28/20 5D - Hol

PlumbingPlumbing 15 0 52 8/21/20 A 11/3/20 A 8/21/20 11/3/20 5D - Hol

CSTR-2150 Plumbing Rough - Main Floor - Section A 15 0 51 8/21/20 A 11/2/20 A 8/21/20 11/2/20 5D - Hol

CSTR-2245 Plumbing Rough Inspections - Main Floor - Section A 2 0 37 9/14/20 A 11/3/20 A 9/14/20 11/3/20 5D - Hol

Fire ProtectionFire Protection 15 0 65 8/10/20 A 11/9/20 A 8/10/20 11/9/20 5D - Hol

CSTR-2140 Fire Protection Rough - Main Floor - Section A 15 0 65 8/10/20 A 11/9/20 A 8/10/20 11/9/20 5D - Hol

Interior FinishesInterior Finishes 123 44 104 0 10/1/20 A 4/30/21 10/1/20 5D - Hol

CSTR-2485 Insulation & GWB Walls - Main Floor - Section A 15 0 73 10/1/20 A 1/15/21 A 10/1/20 1/15/21 5D - Hol

CSTR-2520 Mud, Sand, Tape GWB Walls - Main Floor - Section A 15 0 51 11/16/20 A 1/29/21 A 11/16/20 1/29/21 5D - Hol

CSTR-2890 Remaining GWB Ceilings & Soffits - Main Floor - Section A 5 0 57 11/16/20 A 2/8/21 A 11/16/20 2/8/21 5D - Hol

CSTR-2780 Food Service Equipment - Main Floor - Section A 20 10 63 30 12/1/20 A 3/16/21 12/1/20 5D - Hol

CSTR-2715 Tile - Restrooms - Main Floor - Section A 10 0 15 12/10/20 A 12/31/20 A 12/10/20 12/31/20 5D - Hol

CSTR-3115 Operable Partitions - Main Floor - Section A 10 33 55 8 12/11/20 A 4/15/21 12/11/20 5D - Hol

CSTR-2640 Prime Paint Walls - Main Floor - Section A 12 0 39 12/14/20 A 2/8/21 A 12/14/20 2/8/21 5D - Hol

CSTR-2795 Wall Tile - Main Floor - Section A 15 9 54 7 12/14/20 A 3/12/21 12/14/20 5D - Hol

CSTR-2710 ACT Grid, Frame Ceilings & Soffits - Main Floor - Section A 10 0 36 12/21/20 A 2/10/21 A 12/21/20 2/10/21 5D - Hol

CSTR-2655 Brick Veneer - Main Floor - Section A 20 0 28 1/20/21 A 2/26/21 A 1/20/21 2/26/21 5D - Hol

CSTR-2940 MEP & Fire Protection Finishes - Main Floor - Section A 20 0 21 2/1/21 A 3/1/21 A 2/1/21 3/1/21 5D - Hol

CSTR-2885 Plumbing Fixtures, Final Connections - Main Floor - Section A 15 15 21 16 2/1/21 A 3/22/21 2/1/21 5D - Hol

CSTR-3040 Metal Grille Ceiling - Main Floor - Section A 5 5 17 11 2/5/21 A 3/8/21 2/5/21 5D - Hol

CSTR-2785 Mechanical Drops / RGDs - Main Floor - Section A 10 10 16 0 2/8/21 A 3/15/21 2/8/21 5D - Hol

CSTR-2790 Lighting Fixtures, Final Electrical Connections - Main Floor - Section A 10 10 16 0 2/8/21 A 3/15/21 2/8/21 5D - Hol

CSTR-3100 Resilient Hardwood Flooring - Gym & Platform - Main Floor - Section A 10 14 1 17 3/1/21 A 3/19/21 3/1/21 5D - Hol

CSTR-2970 Painting - Main Floor - Section A 10 10 0 1 3/2/21 3/15/21 5D - Hol

CSTR-2935 Wood Veneer Panels - Proscenium - Main Floor - Section A 10 10 0 6 3/2/21 3/15/21 5D - Hol

CSTR-2870 MEP Ceiling Inspections - Main Floor - Section A 2 2 0 0 3/15/21 3/16/21 5D - Hol

CSTR-2875 Millwork & Countertops - Main Floor - Section A 15 15 0 6 3/16/21 4/5/21 5D - Hol

CSTR-2880 Doors, Hardware & Glazing  - Main Floor - Section A 15 15 0 16 3/16/21 4/5/21 5D - Hol

CSTR-3020 Install Acoustical Ceiling Tiles - Main Floor - Section A 5 5 0 0 3/17/21 3/23/21 5D - Hol

CSTR-3025 Acoustical Wall Panels - Main Floor - Section A 5 5 0 25 3/17/21 3/23/21 5D - Hol

CSTR-3030 Handrails & Guardrails - Ramp - Main Floor - Section A 3 3 0 27 3/17/21 3/19/21 5D - Hol

CSTR-2975 Toilet Compartments - Toilet Rooms - Main Floor - Section A 5 5 0 16 3/23/21 3/29/21 5D - Hol

CSTR-3060 Install Flooring Finishes - Main Floor - Section A 15 15 0 0 3/24/21 4/13/21 5D - Hol

CSTR-2985 Toilet Room Accessories - Toilet Rooms - Main Floor - Section A 5 5 0 16 3/30/21 4/5/21 5D - Hol

CSTR-3035 Communications / Technology Finishes - Main Floor - Section A 20 20 0 1 3/30/21 4/26/21 5D - Hol

CSTR-3050 Gym Equipment - Main Floor - Section A 10 10 0 9 4/1/21 4/14/21 5D - Hol

J J J J J J J J J J
2019 2020 2021 2022

Install Flooring Finishes - Stairs - Section A

CMU Elevator Shaft - Section A

Install Elevator Hoist & Cab Structural Supports - Elevator - Section A

Install Elevator Control Equipment - Elevator - Section A

Install Elevator Machinery - Elevator - Section A

Install Elevator Cab & Doors - Elevator - Section A

Final Electrical Connections to Elevator Machinery - Elevator - Section A

Install Elevator Floor Finishes - Elevator - Section A

Test & Inspect Elevator (By Installer) - Elevator - Section A

State Elevator Inspection - Elevator - Section A

Top Track & Mechanical Hangers - Main Floor - Section A

Frame Interior Partition Walls & Set Door Frames - Main Floor - Section A

Mechanical Rough - Main Floor - Section A

Mechanical / HVAC Equipment - Main Floor - Section A

HVAC Controls - Main Floor - Section A

Food Service Equipment Rough - Main Floor - Section A

Mechanical Rough Inspections - Main Floor - Section A

Electrical Rough - Main Floor - Section A

Communications / Security Rough - Main Floor - Section A

Fire Alarm Rough - Main Floor - Section A

Electrical Rough Inspections - Main Floor - Section A

Plumbing Rough - Main Floor - Section A

Plumbing Rough Inspections - Main Floor - Section A

Fire Protection Rough - Main Floor - Section A

Insulation & GWB Walls - Main Floor - Section A

Mud, Sand, Tape GWB Walls - Main Floor - Section A

Remaining GWB Ceilings & Soffits - Main Floor - Section A

Food Service Equipment - Main Floor - Section A

Tile - Restrooms - Main Floor - Section A

Operable Partitions - Main Floor - Section A

Prime Paint Walls - Main Floor - Section A

Wall Tile - Main Floor - Section A

ACT Grid, Frame Ceilings & Soffits - Main Floor - Section A

Brick Veneer - Main Floor - Section A

MEP & Fire Protection Finishes - Main Floor - Section A

Plumbing Fixtures, Final Connections - Main Floor - Section A

Metal Grille Ceiling - Main Floor - Section A

Mechanical Drops / RGDs - Main Floor - Section A

Lighting Fixtures, Final Electrical Connections - Main Floor - Section A

Resilient Hardwood Flooring - Gym & Platform - Main Floor - Section A

Painting - Main Floor - Section A

Wood Veneer Panels - Proscenium - Main Floor - Section A

MEP Ceiling Inspections - Main Floor - Section A

Millwork & Countertops - Main Floor - Section A

Doors, Hardware & Glazing  - Main Floor - Section A

Install Acoustical Ceiling Tiles - Main Floor - Section A

Acoustical Wall Panels - Main Floor - Section A

Handrails & Guardrails - Ramp - Main Floor - Section A

Toilet Compartments - Toilet Rooms - Main Floor - Section A

Install Flooring Finishes - Main Floor - Section A

Toilet Room Accessories - Toilet Rooms - Main Floor - Section A

Communications / Technology Finishes - Main Floor - Section A

Gym Equipment - Main Floor - Section A
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CSTR-3120 Install Signage, Furnishings & Misc Accessories - Main Floor - Section A 10 10 0 0 4/14/21 4/27/21 5D - Hol

CSTR-3145 Initial Punchlist Inspection & Clean - Main Floor - Section A 3 3 0 0 4/28/21 4/30/21 5D - Hol

Ground FloorGround Floor 225 40 190 4 6/1/20 A 4/26/21 6/1/20 5D - Hol

Interior Wall FramingInterior Wall Framing 98 0 96 6/1/20 A 10/14/20 A 6/1/20 10/14/20 5D - Hol

CSTR-1780 Top Track & Mechanical Hangers - Ground Floor - Section A 5 0 19 6/1/20 A 6/25/20 A 6/1/20 6/25/20 5D - Hol

CSTR-2235 Frame Interior Partition Walls & Set Door Frames - Ground Floor - Section A 15 0 21 9/16/20 A 10/14/20 A 9/16/20 10/14/20 5D - Hol

MEP Rough-InsMEP Rough-Ins 64 0 110 7/27/20 A 12/31/20 A 7/27/20 12/31/20 5D - Hol

MechanicalMechanical 64 0 110 7/27/20 A 12/31/20 A 7/27/20 12/31/20 5D - Hol

CSTR-1940 Set Mechanical Equipment (Boilers, Pumps, Etc.) - Mechanical Room - Section A 15 0 42 7/27/20 A 9/23/20 A 7/27/20 9/23/20 5D - Hol

CSTR-3350 Make Connections to Mechanical Equipment (Boilers, Pumps, Etc.) - Mechanical Room - Section A 15 0 32 8/10/20 A 9/23/20 A 8/10/20 9/23/20 5D - Hol

CSTR-2240 Mechanical Rough - Ground Floor - Section A 15 0 60 10/5/20 A 12/30/20 A 10/5/20 12/30/20 5D - Hol

CSTR-2380 Mechanical / HVAC Equipment - Ground Floor - Section A 15 0 60 10/5/20 A 12/30/20 A 10/5/20 12/30/20 5D - Hol

CSTR-2440 HVAC Controls - Ground Floor - Section A 15 0 60 10/5/20 A 12/30/20 A 10/5/20 12/30/20 5D - Hol

CSTR-2600 Mechanical Rough Inspections - Ground Floor - Section A 2 0 2 12/30/20 A 12/31/20 A 12/30/20 12/31/20 5D - Hol

Electrical / CommunicationsElectrical / Communications 32 0 21 10/1/20 A 10/29/20 A 10/1/20 10/29/20 5D - Hol

CSTR-2320 Electrical Rough - Ground Floor - Section A 15 0 20 10/1/20 A 10/28/20 A 10/1/20 10/28/20 5D - Hol

CSTR-2445 Communications / Security Rough - Ground Floor - Section A 15 0 20 10/1/20 A 10/28/20 A 10/1/20 10/28/20 5D - Hol

CSTR-2450 Fire Alarm Rough - Ground Floor - Section A 15 0 20 10/1/20 A 10/28/20 A 10/1/20 10/28/20 5D - Hol

CSTR-2605 Electrical Rough Inspections - Ground Floor - Section A 2 0 2 10/28/20 A 10/29/20 A 10/28/20 10/29/20 5D - Hol

PlumbingPlumbing 41 0 48 9/10/20 A 11/16/20 A 9/10/20 11/16/20 5D - Hol

CSTR-2325 Plumbing Rough - Ground Floor - Section A 20 0 47 9/10/20 A 11/13/20 A 9/10/20 11/13/20 5D - Hol

CSTR-2505 Plumbing Rough Inspections - Ground Floor - Section A 2 0 1 11/16/20 A 11/16/20 A 11/16/20 11/16/20 5D - Hol

Fire ProtectionFire Protection 20 0 11 7/27/20 A 8/10/20 A 7/27/20 8/10/20 5D - Hol

CSTR-2330 Fire Protection Rough - Ground Floor - Section A 20 0 11 7/27/20 A 8/10/20 A 7/27/20 8/10/20 5D - Hol

Interior FinishesInterior Finishes 106 40 66 4 11/24/20 A 4/26/21 11/24/20 5D - Hol

CSTR-2620 Insulation & GWB Walls - Ground Floor - Section A 12 0 33 11/24/20 A 1/13/21 A 11/24/20 1/13/21 5D - Hol

CSTR-2850 Tile - Restrooms - Ground Floor - Section A 10 0 28 12/1/20 A 1/11/21 A 12/1/20 1/11/21 5D - Hol

CSTR-2645 Mud, Sand, Tape GWB Walls - Ground Floor - Section A 12 0 28 12/21/20 A 1/29/21 A 12/21/20 1/29/21 5D - Hol

CSTR-2925 Wall Tile - Ground Floor - Section A 15 0 26 1/6/21 A 2/10/21 A 1/6/21 2/10/21 5D - Hol

CSTR-2720 Prime Paint Walls - Ground Floor - Section A 8 0 10 1/18/21 A 1/29/21 A 1/18/21 1/29/21 5D - Hol

CSTR-2920 Plumbing Fixtures, Final Connections - Ground Floor - Section A 15 5 21 9 2/1/21 A 3/8/21 2/1/21 5D - Hol

CSTR-2750 ACT Grid, Frame Ceilings & Soffits - Ground Floor - Section A 6 0 6 2/2/21 A 2/9/21 A 2/2/21 2/9/21 5D - Hol

CSTR-2945 Remaining GWB Ceilings & Soffits - Ground Floor - Section A 5 0 5 2/8/21 A 2/12/21 A 2/8/21 2/12/21 5D - Hol

CSTR-2840 Mechanical Drops / RGDs - Ground Floor - Section A 10 10 14 2 2/10/21 A 3/15/21 2/10/21 5D - Hol

CSTR-2845 Lighting Fixtures, Final Electrical Connections - Ground Floor - Section A 10 10 14 2 2/10/21 A 3/15/21 2/10/21 5D - Hol

CSTR-3090 Install Flooring Finishes - Ground Floor - Section A 15 15 11 26 2/13/21 A 3/22/21 2/13/21 5D - Hol

CSTR-2960 MEP & Fire Protection Finishes - Ground Floor - Section A 15 5 11 20 2/15/21 A 3/8/21 2/15/21 5D - Hol

CSTR-2905 MEP Ceiling Inspections - Ground Floor - Section A 2 2 0 2 3/16/21 3/17/21 5D - Hol

CSTR-2910 Millwork & Countertops - Ground Floor - Section A 15 15 0 16 3/16/21 4/5/21 5D - Hol

CSTR-2915 Doors, Hardware & Glazing  - Ground Floor - Section A 15 15 0 16 3/16/21 4/5/21 5D - Hol

CSTR-2990 Painting - Ground Floor - Section A 10 10 0 2 3/18/21 3/31/21 5D - Hol

CSTR-3065 Install Acoustical Ceiling Tiles - Ground Floor - Section A 5 5 0 2 4/1/21 4/7/21 5D - Hol

CSTR-3105 Install Signage, Furnishings & Misc Accessories - Ground Floor - Section A 10 10 0 9 4/1/21 4/14/21 5D - Hol

CSTR-2995 Toilet Room Accessories - Toilet Rooms - Ground Floor - Section A 5 5 0 14 4/1/21 4/7/21 5D - Hol

CSTR-3070 Wall Panels - Ground Floor - Section A 10 10 0 9 4/1/21 4/14/21 5D - Hol

CSTR-3075 Communications / Technology Finishes - Ground Floor - Section A 15 15 0 4 4/1/21 4/21/21 5D - Hol

CSTR-3130 Initial Punchlist Inspection & Clean - Ground Floor - Section A 3 3 0 4 4/22/21 4/26/21 5D - Hol

SiteworkSitework 257 50 166 122 7/3/20 A 5/10/21 7/3/20

CSTR-2345 Construct Gravel Borrow Subbase - Sitework 10 0 10 7/3/20 A 7/17/20 A 7/3/20 7/17/20 5D - Hol (No Winter)

CSTR-2495 Pave Binder Course - Sitework 4 0 5 7/20/20 A 7/24/20 A 7/20/20 7/24/20 Pave 5D - Hol

CSTR-2290 Set Light Pole Foundations - Sitework 5 3 151 37 7/27/20 A 3/4/21 7/27/20 5D - Hol

CSTR-2195 Excavate & Grading - Sitework 10 5 81 10 8/1/20 A 3/19/21 8/1/20 5D - Hol (No Winter)

CSTR-3140 Fine Grade Loam - Sitework 10 10 76 24 8/10/20 A 3/26/21 8/10/20 5D - Hol (No Winter)

CSTR-3245 Sod & Hydroseeding - Sitework 20 20 30 42 8/17/20 A 4/29/21 8/17/20 Landscape 5D - Hol

CSTR-2420 Set Vertical Granite Curb - Sitework 5 5 66 10 8/24/20 A 3/19/21 8/24/20 5D - Hol (No Winter)

CSTR-2530 Construct Concrete Sidewalks & Ramps - Sitework 20 20 60 10 9/1/20 A 4/9/21 9/1/20 5D - Hol (No Winter)

CSTR-2690 Install Guardrail - Sitework 3 3 0 36 12/7/20 A 3/17/21 12/7/20 5D - Hol (No Winter)

CSTR-3135 Misc Hardscapes & Site Finishes - Sitework 12 3 0 4 12/7/20 A 4/5/21 12/7/20 5D - Hol (No Winter)

CSTR-2580 Unit Pavers - Sitework 15 15 0 21 3/15/21 4/2/21 5D - Hol (No Winter)

CSTR-3205 Irrigation - Sitework 10 10 0 121 3/29/21 4/9/21 5D - Hol (No Winter)

CSTR-3190 Rubber Playground Surfacing - Sitework 10 10 0 4 4/5/21 4/16/21 5D - Hol (No Winter)

CSTR-3210 Pave Top Course - Sitework 4 4 0 10 4/12/21 4/15/21 Pave 5D - Hol

J J J J J J J J J J
2019 2020 2021 2022

Install Signage, Furnishings & Misc Accessories - Main Floor - Section A

Initial Punchlist Inspection & Clean - Main Floor - Section A

Top Track & Mechanical Hangers - Ground Floor - Section A

Frame Interior Partition Walls & Set Door Frames - Ground Floor - Section A

Set Mechanical Equipment (Boilers, Pumps, Etc.) - Mechanical Room - Section A

Make Connections to Mechanical Equipment (Boilers, Pumps, Etc.) - Mechanical Room - Section A

Mechanical Rough - Ground Floor - Section A

Mechanical / HVAC Equipment - Ground Floor - Section A

HVAC Controls - Ground Floor - Section A

Mechanical Rough Inspections - Ground Floor - Section A

Electrical Rough - Ground Floor - Section A

Communications / Security Rough - Ground Floor - Section A

Fire Alarm Rough - Ground Floor - Section A

Electrical Rough Inspections - Ground Floor - Section A

Plumbing Rough - Ground Floor - Section A

Plumbing Rough Inspections - Ground Floor - Section A

Fire Protection Rough - Ground Floor - Section A

Insulation & GWB Walls - Ground Floor - Section A

Tile - Restrooms - Ground Floor - Section A

Mud, Sand, Tape GWB Walls - Ground Floor - Section A

Wall Tile - Ground Floor - Section A

Prime Paint Walls - Ground Floor - Section A

Plumbing Fixtures, Final Connections - Ground Floor - Section A

ACT Grid, Frame Ceilings & Soffits - Ground Floor - Section A

Remaining GWB Ceilings & Soffits - Ground Floor - Section A

Mechanical Drops / RGDs - Ground Floor - Section A

Lighting Fixtures, Final Electrical Connections - Ground Floor - Section A

Install Flooring Finishes - Ground Floor - Section A

MEP & Fire Protection Finishes - Ground Floor - Section A

MEP Ceiling Inspections - Ground Floor - Section A

Millwork & Countertops - Ground Floor - Section A

Doors, Hardware & Glazing  - Ground Floor - Section A

Painting - Ground Floor - Section A

Install Acoustical Ceiling Tiles - Ground Floor - Section A

Install Signage, Furnishings & Misc Accessories - Ground Floor - Section A

Toilet Room Accessories - Toilet Rooms - Ground Floor - Section A

Wall Panels - Ground Floor - Section A

Communications / Technology Finishes - Ground Floor - Section A

Initial Punchlist Inspection & Clean - Ground Floor - Section A

Construct Gravel Borrow Subbase - Sitework

Pave Binder Course - Sitework

Set Light Pole Foundations - Sitework

Excavate & Grading - Sitework

Fine Grade Loam - Sitework

Sod & Hydroseeding - Sitework

Set Vertical Granite Curb - Sitework

Construct Concrete Sidewalks & Ramps - Sitework

Install Guardrail - Sitework

Misc Hardscapes & Site Finishes - Sitework

Unit Pavers - Sitework

Irrigation - Sitework

Rubber Playground Surfacing - Sitework

Pave Top Course - Sitework
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Activity ID Activity Description Orig.
Dur.

Rem.
Duration

Actual
Duration

Total
Float

Start Finish Actual Start Actual Finish Calendar Notes / Impacts

CSTR-3195 Fencing & Gates - Sitework 5 5 0 14 4/12/21 4/16/21 5D - Hol (No Winter)

CSTR-3200 Install Handrails - Sitework 5 5 0 14 4/12/21 4/16/21 5D - Hol (No Winter)

CSTR-3235 Install Plantings - Sitework 20 20 0 35 4/12/21 5/10/21 Landscape 5D - Hol

CSTR-3215 Pave HMA Sidewalks - Sitework 2 2 0 10 4/16/21 4/20/21 Pave 5D - Hol

CSTR-3225 Playground Equipment - Sitework 10 10 0 4 4/20/21 5/3/21 5D - Hol (No Winter)

CSTR-3230 Athletic Equipment - Sitework 3 3 0 11 4/20/21 4/22/21 5D - Hol (No Winter)

CSTR-3220 Permanent Pavement Markings & Symbols - Sitework 3 3 0 10 4/21/21 4/23/21 Pave 5D - Hol

Startup & CommissioningStartup & Commissioning 61 63 9 107 2/17/21 A 6/1/21 2/17/21

CSTR-2930 Equipment Startup 30 30 13 7 2/17/21 A 4/2/21 2/17/21 7D - No Hol (MS Cal)

CSTR-3300 Fire Alarm Testing 10 10 0 20 3/9/21 3/22/21 5D - Hol

CSTR-3095 Testing & Balancing 30 30 0 2 4/8/21 5/7/21 7D - No Hol (MS Cal)

CSTR-3185 Building Flushout 21 21 0 3 5/1/21 5/21/21 7D - No Hol (MS Cal)

CSTR-3155 Commissioning - HVAC System 15 15 0 113 5/3/21 5/21/21 5D - Hol

CSTR-3160 Commissioning - Electrical System 15 15 0 113 5/3/21 5/21/21 5D - Hol

CSTR-3165 Commissioning - Plumbing Systems 15 15 0 113 5/3/21 5/21/21 5D - Hol

CSTR-3170 Commissioning - Fire Alarm System 15 15 0 113 5/3/21 5/21/21 5D - Hol

CSTR-3175 Commissioning - Fire Suppression System 15 15 0 113 5/3/21 5/21/21 5D - Hol

CSTR-3180 Commissioning - Communications System 15 15 0 113 5/3/21 5/21/21 5D - Hol

CSTR-3265 Commissioning - Roof System 15 15 0 107 5/11/21 6/1/21 5D - Hol

CSTR-3270 Commissioning - Exterior Walls 15 15 0 107 5/11/21 6/1/21 5D - Hol

CSTR-3275 Commissioning - Doors & Windows 15 15 0 107 5/11/21 6/1/21 5D - Hol

Building Closeout & Final InspectionsBuilding Closeout & Final Inspections 128 128 0 0 5/3/21 11/1/21 5D - Hol

CSTR-3150 Contractor Inspection & Generate Preliminary Punch List 5 5 0 0 5/3/21 5/7/21 5D - Hol

CSTR-3240 Substantial Completion Request 1 1 0 0 5/10/21 5/10/21 5D - Hol

CSTR-3255 Owner / AE Team Inspection, Verify Substantial Completion & Generate Punch List 10 10 0 0 5/11/21 5/24/21 5D - Hol

CSTR-3260 Final Inspections 10 10 0 0 5/11/21 5/24/21 5D - Hol

CSTR-3280 AE Team Issue Certif icate of Substantial Completion 4 4 0 0 5/25/21 5/28/21 5D - Hol

CSTR-3285 Building Inspector Issues Certificate of Occupancy 4 4 0 0 5/25/21 5/28/21 5D - Hol

CSTR-3290 Punchlist Completion Period & Demobilization 58 58 0 0 6/1/21 8/20/21 5D - Hol

CSTR-3295 Final Cleaning 10 10 0 0 8/9/21 8/20/21 5D - Hol

CSTR-3250 Closeout Documents 50 50 0 0 8/23/21 11/1/21 5D - Hol

CSTR-3305 Move Old School to New School 5 5 0 0 8/23/21 8/27/21 5D - Hol

J J J J J J J J J J
2019 2020 2021 2022

Fencing & Gates - Sitework

Install Handrails - Sitework

Install Plantings - Sitework

Pave HMA Sidewalks - Sitework

Playground Equipment - Sitework

Athletic Equipment - Sitework

Permanent Pavement Markings & Symbols - Sitework

Equipment Startup

Fire Alarm Testing

Testing & Balancing

Building Flushout

Commissioning - HVAC System

Commissioning - Electrical System

Commissioning - Plumbing Systems

Commissioning - Fire Alarm System

Commissioning - Fire Suppression System

Commissioning - Communications System

Commissioning - Roof System

Commissioning - Exterior Walls

Commissioning - Doors & Windows

Contractor Inspection & Generate Preliminary Punch List

Substantial Completion Request

Owner / AE Team Inspection, Verify Substantial Completion & Generate Punch List

Final Inspections

AE Team Issue Certif icate of Substantial Completion

Building Inspector Issues Certificate of Occupancy

Punchlist Completion Period & Demobilization

Final Cleaning

Closeout Documents

Move Old School to New School
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